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Background 
 

The Humboldt County Association of Governments (HCAOG) is the designated Regional Transportation 

Planning Agency (RTPA), and is responsible for developing regional transportation plans.  As part of this 

process a Pavement Management Program (PMP) is needed to assist in determining the future 

transportation needs of the region. 

A PMP is a tool designed to assist cities and counties with answering typical pavement network 

questions such as: 

 What does the City’s pavement network consist of? How many miles of streets are in a 

jurisdiction? What is the total pavement area of these public streets?  

 What is the existing condition of the public street pavement network? Is this an acceptable level 

for the City? If not, what is an acceptable level? How much additional funding is needed to 

achieve an acceptable level? How much is needed to maintain the public street pavement at this 

level? 

 How will the condition of the pavement network respond over time under existing funding 

levels? 

 What maintenance strategies are needed to maintain or improve current pavement conditions?  

 What maintenance activities or treatments have occurred in the past on any given street? 

 What impact would either additional funding, or a decrease in funding, have on the condition of 

the overall pavement network? 

 What are the maintenance priorities under different budget constraints?  

 

Nichols Consulting Engineers, Chtd. (NCE) was selected by HCAOG to update the City’s StreetSaver PMP 

in 2016.  Field surveys were completed in May 2017 and all survey data were entered into the City’s 

PMP.  NCE also reviewed the preventive maintenance and rehabilitation decision tree and updated the 

costs. Then, a budget needs analysis was performed, followed by four budgetary scenarios.   
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Purpose 
 

The purpose of this report is to assist decision makers in utilizing the results of the StreetSaver 

Pavement Management Program (PMP).  Specifically, this report assesses the adequacy of ideal and 

projected revenues to meet the maintenance needs recommended for the City.  It also maximizes the 

return from expenditures by:  

1) Implementing a multi-year street rehabilitation and maintenance program 

2) Developing a preventive maintenance program 

3) Selecting the most cost effective repairs 

This report examines the overall condition of the street network and highlights options for improving 

the current network level pavement condition index (PCI).  These options are developed by conducting 

"what if" analyses.  By varying the budget amounts available for pavement maintenance and repair, the 

impacts of different funding strategies on the City's streets over the next ten years were determined.  
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Network Description 
 

The City of Fortuna oversees the repair and maintenance of approximately 47.2 centerline miles of 

pavement, or 326 pavement sections.  Table 1 below summarizes the entire network by functional class.  

Table 1:  Network Summary Statistics for City-Maintained Sections 

The network replacement cost of the City maintained sections is approximately $53.6 million.  This cost 

is defined as the surface reconstruction of all pavement sections in the City and does not include related 

infrastructure assets such as sidewalks, signals, markings, signs, etc. 

A listing of all sections in the network and their corresponding PCI and attribute data is included in 

Appendix A.   

  

Functional Class Sections Centerline Miles Lane Miles 
% of the Entire 

Network  
(by Pavement Area) 

Arterial 22 7.9 19.2 22.1% 

Collector 32 6.2 12.4 12.1% 

Residential 272 33.1 65.9 65.8% 

Total 326 47.2 97.5 100% 
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Pavement Current Condition 
 

The pavement condition index, or PCI, is a measurement of the pavement condition and ranges from 0 

to 100.  A newly constructed street will have a PCI of 100, while a failed street will have a PCI of 25 or 

less.  The average 2017 PCI of the City’s entire street network is 63, with a remaining service life of 

approximately 18 years.  Note that these values are projected and area-weighted calculations from 

StreetSaver.  The remaining service life for the network is based on the projection that if no further 

funding were allocated to pavements, the network will reach “Very Poor/Failed” condition in 

approximately 18 years.  

Figure 1 below illustrates the definitions of the five pavement condition categories.  Note that the 

StreetSaver Maintenance and Rehabilitation Decision Tree in Appendix B assigns different condition 

category titles from those in Figure 1. 
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70 (60 for local roads) 

II/III 
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(non-load) 
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(load-related) 
 

 
50 

IV Poor 
 

 
25 
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Pavement Condition  
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Figure 1:  Pavement Condition Categories by PCI 
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Figure 2 includes representative photos showing streets with different PCIs. 

  
  

  
Figure 2:  Streets with Different PCIs 

Table 2 below provides the pavement condition breakdown for the network by PCI ranges or condition 

category.  About 62.1% of the entire City’s streets in 2017 are in the “Good” condition category.  

Conversely, 22.6% of the pavement area falls in the “Poor” or “Very Poor/Failed” condition categories. 

Figure 4 shows that residential/local streets are in better condition than other streets. 

Table 2:  2017 Pavement Condition Breakdowns by Area (Entire Network) 

Condition Category PCI Range Arterial (%) Collector(%) Residential (%) Entire Network (%) 

Good (I) 70-100 8.6% 6.0% 47.5% 62.1% 

Fair (II/III) 50-69 8.2% 1.9% 5.2% 15.3% 

Poor (IV) 25-49 1.1% 0.6% 5.2% 6.9% 

Very Poor/Failed (V) <25 4.2% 3.6% 7.9% 15.7% 

Total  22.1% 12.1% 65.8% 100% 

PCI=25 

PCI=81 

PCI=36 

PCI=62 
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Figure 3:  Pavement Condition Summary by Condition Categories  
(Entire Network by Area, 2017) 

 

 

Figure 4:  Pavement Condition Summary by Functional Classification  
(Entire Network by Area, 2017) 
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Maintenance and Rehabilitation 
 

Historically, the City has utilized a program of crack sealing, base repairs, and overlays as maintenance 

and rehabilitation strategies. As the pavement condition deteriorates base repairs and asphalt overlays 

have been applied.  Digouts or base repairs are typically used as a treatment by itself or as preparation 

prior to overlays and surface seals as necessary.  These treatments are formalized in the maintenance 

and rehabilitation Decision Tree shown in Appendix B. 

Figure 5 demonstrates that pavement maintenance follows the old colloquial saying of "pay me now, or 

pay me more later”.  History has shown that it costs much less to maintain streets in good condition 

than to repair streets that have failed.  By allowing pavements to deteriorate, streets that once cost 

$2.50 per square yard ($/sy) to slurry seal may soon cost $49.00/sy to overlay or $61.00/sy to 

reconstruct.  In other words, significant delays in repairs can cost over 20 times more. 

 

Figure 5:  Costs of Maintaining Pavements over Time 
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Budget Needs 
 

Based on the principle that it costs less to maintain streets in good condition than those in bad 

condition, the PMP strives to develop a maintenance strategy that will improve the overall condition of 

the network to an optimal PCI and then sustain it at that level.  In addition, there is currently $15.5 

million of deferred maintenance.  If the maintenance needs are not addressed, the quality of the street 

network will inevitably decline.  In order to correct these deficiencies, a cost effective funding and 

maintenance and rehabilitation strategy must be implemented. 

The first step in developing a cost effective maintenance and rehabilitation strategy is to determine the 

maintenance "needs" of the pavement network.  Using the StreetSaver budget needs module, 

maintenance needs over the next ten years were estimated to be approximately $19.5 million for the 

entire network.  If the City of Fortuna follows the strategy recommended by the program, the average 

network PCI will increase to 89 in 2017 then will be maintained in the low to mid 80s.  If, however, no 

maintenance is applied over the next ten years, already distressed streets will continue to deteriorate, 

and the network PCI will drop to 47 by 2026.  The results of the budget needs analysis are summarized 

in Table 3 below. 

Table 3:  Summary Results from Needs Analysis 

Year 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 Total 

PCI Treated 89 86 85 84 83 84 82 81 82 81 -- 

PCI Untreated 64 62 60 58 56 54 53 51 49 47 -- 

Needs 
($Thousands) 

15,545 431 676 303 268 660 124 308 956 208 19,479 

 

The results of the budget needs analysis represent the ideal funding strategy recommended by the 

StreetSaver PMP.  Of the $19.5 million in maintenance needs shown, approximately $3.3 million (17%) is 

earmarked for preventive maintenance and approximately $16.2 million (83%) is allocated for the more 

costly rehabilitation and reconstruction treatments. 
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Budget Scenarios 
 

Having determined the maintenance needs of the street network, the next step in developing a cost 

effective maintenance and rehabilitation strategy is to conduct several “what-if” analyses.  Using 

StreetSaver’s budget scenario module, the impacts of various budget "scenarios" may be evaluated.  The 

program projects the effects of the different scenarios on pavement condition index (PCI), deferred 

maintenance (unfunded backlog), and average remaining service life of the network.  By examining the 

effects on these indicators, the advantages and disadvantages of different funding levels and 

maintenance strategies become clear.   

Scenario 1: City’s Budget ($100,000 annually + RMRA Funding1) – This scenario shows the 

impact of the City’s annual budget together with the additional RMRA funding.  The RMRA 

funding is predicted to provide $60,000 in 2018 and $200,000 annually from 2019 to 2026.  In 

this scenario, the current PCI decreases to 53 by 2026., and the deferred maintenance will 

increase to $26 million. 

Scenario 2: City’s Budget with Measure E ($250,000 annually + RMRA Funding1) – This scenario 

shows the impact of Measure E money combined with RMRA funds.  Measure E is predicted to 

bring $150,000 annually to the City’s funding.  The current PCI will decrease to 55 over the next 

ten years, and the deferred maintenance will increase to $22.8 million by 2026. 

Scenario 3:  Maintain Current PCI ($9.7 million) – This scenario aims to maintain the current 

network PCI of 63 over the 10-year analysis period and approximately a budget of $970,000 is 

required.  The deferred maintenance is predicted to increase to $16.4 million by 2026. 

Scenario 4: Increase PCI to 70 ($14.8 million) - In order to increase the PCI to 70, the City will 

require $14.8 million over the next ten years.  This scenario will allow the City to improve the 

network PCI to 70 by 2026 and reduce the deferred maintenance to $10.1 million. 

Note: The deferred maintenance consists of pavement maintenance that is needed, but cannot be 

performed due to lack of funding.  Shrinking budgets have forced many cities and counties to defer 

much needed pavement maintenance.  By deferring maintenance, not only does the frequency of 

citizens' complaints about the condition of the network increase, but the cost to repair these streets 

rises as well.  More detailed results from the budget scenarios may be found in Appendix C. 

                                                           
1 Road Maintenance and Rehabilitation Account (RMRA - Streets and Highways Code Sec 2030 et sec. – 

also known as Senate Bill 1 (SB1)) includes funds from the taxes enacted by the Road Repair and 

Accountability Act of 2017.  The first full year of funding will be FY2018-19 and the City is expected to 

receive $200,000. 
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Appendix E contains maps generated from the GIS Toolbox in StreetSaver, which illustrate the results of 

each scenario.  The maps show the color-coded condition category of each pavement section for each 

budget scenario.  A map illustrating the present condition is also provided for comparison.   
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Scenario 1: City’s Budget 
This scenario assumes that the City current annual funding will be $100,000 for the next ten years, 

together with the RMRA funds of $200,000 per year beginning in 2019.  Approximately 10% of the 

budget is allocated to preventive maintenance treatments and 90% to rehabilitation and reconstruction 

treatments.  The results indicate that the network PCI will decrease to 53 by 2026, while the percentage 

of the pavement network falling into the “Good” condition category will decrease to 60%.  The deferred 

maintenance will increase to $26 million, and the remaining service life will decrease to 14 years.  The 

results are summarized in Table 4 and Figure 6.   

Table 4:  Summary Results for Scenario 1 

Year 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 Total 

Budget  
($ Thousands) 

100 
100 + 

60 
(RMRA) 

100 + 
200 

(RMRA) 
300 300 300 300 300 300 300 2,660 

Deferred 
Maintenance  
($ Millions) 

15.4 16.3 17.3 18.3 19.5 20.7 21.6 23.1 25.0 26.0 -- 

PCI 64 62 61 60 59 57 56 55 54 53 -- 

Remaining Service 
Life (Years) 

19 18 18 17 17 16 16 15 15 14 -- 

 

 

Figure 6:  PCI vs Deferred Maintenance for Scenario 1 
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Scenario 2: City’s Budget (with Measure E) 
This scenario shows the impacts of Measure E between 2017 and 2026, and as previously noted, this 

budget scenario also includes RMRA funds.  Approximately 10% of the budget is allocated to preventive 

maintenance treatments and 90% to rehabilitation and reconstruction treatments.  The results indicate 

that the network PCI will decrease to 55 by 2026, while the percentage of the pavement network falling 

into the “Good” condition category will increase to 67.6% by 2026.  The deferred maintenance will 

increase to $22.8 million, and the remaining service life of the overall network will decrease to 15 years.  

The results are summarized in Table 5 and Figure 7.  Appendix D provides a list of sections selected for 

treatment for this scenario. 

Table 5:  Summary Results for Scenario 2 

Year 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 Total 

Budget  
($ Thousands) 

250 
250 + 

60 
(RMRA)  

250+ 
200 

(RMRA) 
450 450 450 450 450 450 450 4,160 

Deferred 
Maintenance 
($ Millions) 

15.3 16.0 16.9 17.6 18.4 19.5 20.3 21.3 22.1 22.8 -- 

PCI 64 63 62 61 60 59 58 57 56 55 -- 

Remaining 
Service Life 

(Years) 
19 18 18 18 17 17 17 16 16 15 -- 

 

 

Figure 7:  PCI vs Deferred Maintenance for Scenario 2 
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Scenario 3: Maintain Current PCI  
Over the next ten years, approximately $9.7 million will be required to maintain the current network PCI 

of 63.  By 2026, approximately 74% of the network will be in “Good” condition; a 11.9% increase from 

the current value.  The deferred maintenance will increase to $16.4 million, and the remaining service 

life is projected to increase to 20 years by 2023.  The results are summarized in Table 6 and Figure 8. 

Table 6:  Summary Results for Scenario 3 

Year 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 Total 

Budget ($ Thousands) - 370 1,036 1,167 1,286 1,801 861 1,699 1,081 409 9,710 

Deferred Maintenance  
($ Millions) 

15.5 16.2 16.8 16.9 16.9 16.3 16.5 15.8 15.5 16.4 -- 

PCI 64 63 63 63 63 64 63 64 64 63 -- 

Remaining Service Life 
(Years) 

19 19 19 19 19 19 20 19 20 19 -- 

 

 

Figure 8:  PCI vs Deferred Maintenance for Scenario 3 
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Scenario 4: Increase PCI to 70 
This scenario aims to increase the network’s overall PCI to 70 over the next ten years, and will require  a 

total of $14.8 million.  The deferred maintenance decreases to $10.1 million by 2026, and 84.5% of the 

network will be in the “Good/Very Good” condition category. The results are summarized in Table 7 and 

Figure 9. 

Table 7:  Summary Results for Scenario 4 

Year 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 Total 

Budget ($ Thousands) 105 976 1,953 1,482 2,023 1,531 1,836 1,435 1,886 1,587 14,814 

Deferred 
Maintenance  
($ Millions) 

15.4 15.5 14.9 14.5 13.7 13.3 12.2 11.7 10.4 10.1 -- 

PCI 64 64 65 65 67 67 68 68 69 70 -- 

Remaining Service 
Life (Years) 

19 19 19 20 20 21 21 21 22 22 -- 

 

 

Figure 9:  PCI vs Deferred Maintenance for Scenario 4 
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Scenario Comparisons 
The following two figures graphically illustrate the annual changes in PCI and deferred maintenance for 

each scenario. 

Figure 10 illustrates the change in PCI over time for the different budget scenarios.  As noted previously, 

Scenario 1 (City’s Budget) will decrease the PCI to 53, Scenario 2 (City Budget with Measure E) will 

decrease the PCI to 55, Scenario 3 will maintain the current PCI of 63, and Scenario 4 will increase the 

PCI to 70 by 2026. 

 

 

Figure 10:  Annual Pavement Condition Index by Scenario 

Similarly, Figure 11 illustrates the change in deferred maintenance over time for the different budget 

scenarios.  Note that for Scenario 4 (Increase PCI), the deferred maintenance will decrease to $10.1 

million.  Scenario 1, Scenario 2 and Scenario 3 will increase the deferred maintenance to $26 million, 

$22.8 million and $16.4 million respectively. 
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Figure 11:  Annual Deferred Maintenance by Scenario 
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Figure 12 illustrates the pavement condition changes under each scenario.  Currently, 62.1% of the 

network is in the “Good” condition category and 22.6% in “Poor” or “Very Poor/Failed” condition 

categories.  For Scenario 1, it is projected that streets in “Good” condition will decrease slightly to 60% 

by 2026.  Unfortunately, the streets in “Poor” or “Very Poor/Failed” condition will increase to 34.9%.  

Scenario 2 (City’s Budget with Measure E) shows similar impacts as Scenario 1.  Under Scenario 3 

(Maintain Current PCI), significant improvements can be achieved.  Finally, in Scenario 4, more than 84% 

of the network will be in the “Good” condition category, and the portion on the “Poor” or “Very 

Poor/Failed” will decrease to 15.5%. 

 

 

Current Condition 2017 2026 Condition (#1 City’s Budget) 
  
  

 

 

2026 Condition (#2 City’s Budget – Measure E) 2026 Condition (#3 Maintain Current PCI) 

Figure 12:  Pavement Condition Changes under Scenarios 1-4 (Countinued) 
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2026 Condition (#4 Increase PCI to 70) 

Figure 13:  Pavement Condition Changes under Scenarios 1-4 
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Summary and Recommendations 

 

To summarize, the City of Fortuna has a substantial investment of $53.6 million on their entire paved 

network.  Overall, the City-funded network is in “Fair” condition with a 2017 network PCI of 63.  Of the 

47.2 centerline miles of City-funded streets, more than two-thirds of the streets currently fall into the 

“Fair” or “Good” condition categories.  

The projected City budget (including RMRA) will result in a decrease in the PCI to 53 over the next ten 

years and the deferred maintenance will reach $26 million.  Furthermore, the analyses indicate that the 

City needs to spend approximately $19.5 million to repair essentially all streets.  By doing so, streets can 

be maintained in good condition with on-going preventive maintenance.  This will eventually save 

money by avoiding reaching the level of major rehabilitation (such as reconstruction). 

Clearly, the most desirable scenario is Scenario 4, as it will result in the most significant improvement in 

the street network.  The goal should be to offer residents a safe and functional pavement network 

without unduly increasing the maintenance burden in the future.   

Recommendations 

A. Pavement Budget 
The recommended scenario for the City of Fortuna is presented in Scenario 4, which requires a total 

budget of $14.8 million over ten years.  This plan will increase the PCI to 70 by 2026 and will increase the 

pavement sections that are in “Good” condition to 84.5%.  In addition, the deferred maintenance will 

decrease to $ 10.1 million by 2026.  

B. Pavement Maintenance Strategies 
The City’s pavement maintenance strategies should include seals, overlays, and reconstruction.  Crack 

sealing, one of the least expensive treatments, can keep moisture out of pavements and prevent the 

underlying aggregate base from premature failures.  Slurry seals are also cost-effective for pavements 

currently in good condition.  

Therefore, we recommend that the City continue with well-funded preventive maintenance program.  

This is necessary to at least maintain the portion of the street network that is in “Good” condition and 

avoid escalating the deferred maintenance even more. 

C. Maintenance and Rehabilitation Decision Tree 
The maintenance and rehabilitation Decision Tree and the associated unit costs should be reviewed and 

updated annually to reflect new construction techniques/repairs and changing costs so the budget 

analysis results can be reliable and accurate. 



   City of Fortuna 

Pavement Management Program Update 

November 2017 

20 
 

D. Next Steps 
To summarize, we recommend that the City undertake the following steps: 

 Implement/ maintain a preventive maintenance strategy. 

 Determine other funding sources to at least maintain the current pavement condition. Examples 

of some funding sources are listed below: 

Federal Funding Sources 

 Community Development Block Grants (CDBG) 

 Congestion Mitigation & Air Quality Improvement (CMAQ) 

 Secure Rural Schools and Community Self-Determination Act 

 Surface Transportation Block Grant Program 

 Highway Safety Improvement Program (HSIP) 

State Funding Sources 

 Active Transportation Program (ATP) which now includes the Bicycle Transportation Account 

(BTA) and Safe Routes to Schools (SR2S) 

 State Transportation Improvement Program (STIP) 

 AB 2766 (vehicle surcharge) 

 Vehicle License Fees (VLF) 

 CalRecycle grants 

 Transportation Development Act (TDA)  

 Traffic Safety Fund 

 Transportation Uniform Mitigation Fee (TUMF) 

Local/Regional Funding Sources 

 Local sales taxes 

 Development impact fees 

 General funds 

 Various assessment districts – lighting, maintenance, flood control, special assessments, 

community facility districts 

 Traffic impact fees 

 Traffic safety/circulation fees 

 Utilities e.g., stormwater, water,  wastewater enterprise funds 

 Transportation mitigation fees 

 Flood Control Districts 

 Enterprise Funds (solid waste and water) 

 Parcel/property taxes 
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 Vehicle registration fees 

 Vehicle code fines 

 Underground impact fees 

 Solid waste funds 

 Transient Occupancy Taxes (TOT) 
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Section Description Inventory 
  





 
Nichols Consulting Engineers, Chtd.  

Section Description Inventory Report 

 

This report lists a variety of section description information for each of the City’s pavement sections.  It 

lists the street and section identifiers, limits, functional class, surface type, number of lanes, lengths, 

widths and PCI. 

 

All of the City's pavement sections are included in the report.  The report is sorted alphabetically by Street 

Name and Section ID.  The field descriptions in this report are listed below: 

 

COLUMN DESCRIPTION 

Street ID 
Street Identification - A code up to ten characters/digits to identify the street.  Generally, the street 

name is truncated to six characters.  The Street ID should be unique for each street. 

Section ID 
Section Identification - A code up to ten characters/digits to identify the section number.  The 

Section ID must be unique for each section of one street. 

Street Name Street Name - The name of the street as indicated by street signs in the field. 

From Beginning limit of the section. 

To Ending limit of the section. 

Length (ft) Length of the section in feet. 

Width (ft) Average width of the section in feet. 

Area (sf) Area of the section in square feet. 

Functional Class (FC) Functional Classification (A = Arterial, C=Collector and R = Residential). 

Surface Type (ST) 
Surface Type (A = AC Pavement, O = AC Overlay of AC Pavement, C = AC Overlay of PCC 

Pavement, P = PCC Pavement and ST = Surface treatment over gravel base/subgrade). 

Current PCI The value is projected for fall 2017. 

Remaining Service Life Remaining Service Life of the section based on the current PCI. 

 

 





Section PCI/ RSL Listing  
Sorted by Street Name 





10TH STREET010 801,059 48 50,832 R - Residential/Local A - ACEND S K ST 26.2610THST

10TH STREET020 68296 44 13,024 R - Residential/Local A - ACK ST L ST 20.1310THST

10TH STREET030 5306 43 13,158 R - Residential/Local A - ACL ST MAIN ST 010THST

10TH STREET040 56296 45 13,320 R - Residential/Local A - ACMAIN ST N ST 12.3810THST

10TH STREET050 56313 48 15,024 R - Residential/Local A - ACN ST END 12.6210THST

11TH STREET010 851,393 54 75,222 R - Residential/Local A - ACI ST MAIN ST 29.411THST

11TH STREET020 53268 40 10,720 C - Collector A - ACMAIN ST O ST 6.2211THST

11TH STREET030 58268 40 10,720 C - Collector A - ACO ST P ST 7.5611THST

12TH STREET010 671,495 42 62,790 A - Arterial A - ACNEWBURG RD I ST 13.4112THST

12TH STREET020 601,415 43 60,845 A - Arterial A - ACI ST MAIN ST 10.5712THST

12TH STREET030 56800 48 38,400 R - Residential/Local A - ACMAIN ST P ST 12.9512THST

13TH STREET010 86604 48 28,992 R - Residential/Local A - ACK ST MAIN ST 29.9913THST

13TH STREET020 54314 47 14,758 R - Residential/Local A - ACMAIN ST N ST 11.8113THST

13TH STREET030 54534 48 25,632 R - Residential/Local A - ACN ST P ST 11.813THST

14TH STREET010 0564 49 27,636 R - Residential/Local A - ACEND S K ST 014THST

14TH STREET020 6304 48 14,592 R - Residential/Local A - ACK ST L ST 014THST

14TH STREET030 9289 44 12,716 R - Residential/Local A - ACL ST MAIN ST 014THST

14TH STREET040 63326 48 15,648 C - Collector A - ACMAIN ST N ST 9.3514THST

14TH STREET050 14198 48 9,504 C - Collector A - ACN ST P ST 014THST

14TH STREET060 9756 23 17,388 C - Collector A - ACP ST CARSON WOODS DR 014THST

15TH STREET010 83172 38 6,536 R - Residential/Local O - AC/ACEND S K ST 31.4215THST

15TH STREET020 68688 38 26,144 R - Residential/Local A - ACK ST MAIN ST 18.8315THST

15TH STREET030 0550 48 26,400 R - Residential/Local A - ACN ST END N 015THST

16TH STREET010 85600 38 22,800 R - Residential/Local A - ACEND S L ST 29.4116THST

16TH STREET020 0278 38 10,564 C - Collector A - ACL ST MAIN ST 016THST

16TH STREET030 54185 38 7,030 R - Residential/Local A - ACN ST END N 11.7716THST

1ST STREET010 27158 23 3,634 R - Residential/Local A - ACEND W SPRING ST 0.521STST

1ST STREET020 8255 34 8,670 R - Residential/Local A - ACSPRING ST SUMMER ST 01STST

1ST STREET030 54286 33 9,438 R - Residential/Local A - ACSPRING ST FORTUNA BLVD 12.091STST

2ND AVENUE010 16257 29 7,453 R - Residential/Local A - ACEND W SPRING ST 02NDAV

2ND AVENUE020 54342 30 10,260 R - Residential/Local A - ACSPRING ST FORTUNA BLVD 11.552NDAV

2ND AVENUE030 86322 29 9,338 R - Residential/Local A - ACFORTUNA BLVD SUMMER ST 29.992NDAV

2ND AVENUE040 76313 41 12,833 R - Residential/Local A - ACSUMMER ST LAWNDALE DR 23.712NDAV
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2ND AVENUE050 80266 46 12,236 R - Residential/Local A - ACLAWNDALE DR IVY LN 28.282NDAV

2ND AVENUE060 0523 45 23,535 R - Residential/Local A - ACLAWNDALE DR EMERALD LN 02NDAV

2ND AVENUE070 41258 45 11,610 R - Residential/Local A - ACEMERALD LN MEADOW LN 5.832NDAV

2ND AVENUE080 52298 36 10,728 R - Residential/Local A - ACMEADOW LN SPRINGVILLE AV 10.842NDAV

2ND AVENUE090 80120 36 4,320 R - Residential/Local A - ACEND W GUIDO AV 26.312NDAV

2ND AVENUE100 86241 36 8,676 R - Residential/Local A - ACGUIDO AV SENESTRARO WY 30.012NDAV

3RD STREET010 54361 33 11,913 C - Collector A - ACEND S MAIN ST 6.63RDST

6TH STREET010 17505 40 20,200 R - Residential/Local A - AC7TH ST MAIN ST 06THST

6TH STREET020 85587 40 23,480 R - Residential/Local A - ACMAIN ST P ST 29.46THST

7TH STREET010 84296 37 10,952 R - Residential/Local A - ACK ST L ST 28.797THST

7TH STREET020 77420 34 14,280 R - Residential/Local A - ACL ST MAIN ST 28.697THST

7TH STREET030 82669 48 32,112 R - Residential/Local A - ACMAIN ST P ST 27.547THST

8TH STREET010 79513 47 24,111 R - Residential/Local A - ACEND S L ST 25.638THST

8TH STREET020 79342 47 16,074 C - Collector A - ACL ST MAIN ST 15.238THST

8TH STREET030 84171 48 8,208 R - Residential/Local A - ACMAIN ST N ST 28.798THST

8TH STREET040 12219 48 10,512 R - Residential/Local A - ACN ST O ST 08THST

8TH STREET050 0287 48 13,776 R - Residential/Local A - ACO ST P ST 08THST

9TH STREET010 841,500 44 66,000 R - Residential/Local A - ACEND S MAIN ST 28.799THST

9TH STREET020 53860 44 37,840 C - Collector A - ACMAIN ST P ST 6.239THST

9TH STREET030 141,163 38 44,194 C - Collector A - ACP ST CHRISTIAN RIDGE 09THST

ACACIA DRIVE010 70578 34 19,652 R - Residential/Local A - ACEND W ROSS HILL RD 20.05ACACDR

ALAMAR WAY010 57621 36 22,356 R - Residential/Local A - ACRIVER WALK DR END 13.38ALAMWY

ALDER DRIVE010 57430 39 16,770 R - Residential/Local A - ACEND W WILLOW DR 13.72ALDEDR

ALDER DRIVE020 44385 39 15,015 R - Residential/Local A - ACWILLOW DR FORTUNA BLVD 6.91ALDEDR

ALLISON COURT010 86144 36 5,184 R - Residential/Local A - ACBRANDI LN END E 30.01ALLICT

ANGEL HEIGHTS
DRIVE

010 93670 18 12,060 R - Residential/Local O - AC/ACEND W BARNEY ST 37.42ANGEDR

ARIZZI COURT010 89237 37 8,769 R - Residential/Local A - ACFRANCESCO PL END E 31.62ARIZCT

ARNOLD WAY010 76550 27 14,850 R - Residential/Local A - ACNEWELL DR SCENIC DR 27.64ARNOWY

ARNOLD WAY020 19150 32 4,800 R - Residential/Local A - ACSCENIC DR END N 0ARNOWY

ASH STREET010 86171 37 6,327 R - Residential/Local A - ACSTILLMAN WY END E 30.01ASHST

ATTERBERRY LANE010 781,170 25 29,250 R - Residential/Local A - ACEND W ROSS HILL RD 25.02ATTELN

BAER COURT010 84441 28 12,348 R - Residential/Local A - ACHOME AV END E 28.81BAERCT

BAIRD COURT010 76167 34 5,678 R - Residential/Local A - ACCLIFTON WY END N 23.73BAIRCT
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BARRY STREET010 85620 36 22,320 R - Residential/Local A - ACMAXWELL ST JENNY LN 29.41BARRST

BARRY STREET020 37161 36 5,796 R - Residential/Local A - ACJENNY LN REDWOOD WY 4.07BARRST

BARTLETT LANE010 331,013 21 21,273 R - Residential/Local A - ACEND W ROHNERVILLE RD 2.6BARTLN

BAXTER LANE010 86707 35 24,745 R - Residential/Local A - ACBRANDI LN OLSEN CT 30.01BAXTLN

BEECH STREET010 86220 37 8,140 R - Residential/Local A - ACSTILLMAN WY END E 30.01BEECST

BERRY CREEK
AVENUE

010 75435 36 15,660 R - Residential/Local A - ACEND S SHAMROCK DR 25.09BERRAV

BLUE JAY COURT010 81195 36 7,020 R - Residential/Local A - ACKENWOOD DR END N 26.92BLUECT

BOONE STREET010 74328 36 11,808 R - Residential/Local A - ACSCHOOL ST END N 22.49BOONST

BOYDEN LANE010 741,069 28 29,932 R - Residential/Local A - ACEND W FRANKLIN AV 22.49BOYDLN

BRANDI LANE010 831,487 36 53,532 R - Residential/Local A - ACKENMAR RD KENWOOD DR 28.19BRANLN

BRIDLE CREEK
AVENUE

010 85576 35 20,160 R - Residential/Local A - ACDRAKE HILL RD PALOMINO PL 29.41BRIDAV

BROWN STREET010 70275 21 5,775 R - Residential/Local A - ACJORDAN ST CHURCH ST 20.03BROWST

BRYANT LANE010 34194 32 6,208 R - Residential/Local A - ACMAIN ST QUAIL HOLLOW RD 3.06BRYALN

CAMPTON HEIGHTS
DRIVE

010 621,321 38 50,198 R - Residential/Local A - ACTHELMA ST RONALD AV 16.26CAMPDR

CAMPTON HEIGHTS
DRIVE

020 86712 38 27,056 R - Residential/Local A - ACRONALD AV CECIL AV 30.01CAMPDR

CAMPTON LANE010 86411 39 16,029 R - Residential/Local A - ACEND S HIGHLAND DR 30.01CAMPLN

CARSON WOODS
ROAD

010 02,145 18 38,610 C - Collector A - ACP ST DRIVEWAY #1485 0CARSRD

CARSON WOODS
ROAD

020 621,530 23 35,190 C - Collector A - ACDRIVEWAY #1485 BRIDGE 9.14CARSRD

CARSON WOODS
ROAD

030 0835 12 10,020 C - Collector A - ACBRIDGE END N 0CARSRD

CECIL AVENUE010 851,437 40 57,480 R - Residential/Local A - ACDRAKE HILL RD COLLEGE ST 29.41CECIAV

CHERYL LANE010 84893 35 31,255 R - Residential/Local A - ACEND N MAGGIE LN 28.83CHERLN

CHISM COURT010 86201 32 6,432 R - Residential/Local A - ACSCHOOL ST END N 30.01CHISCT

CHRISTIAN RIDGE
ROAD

010 121,171 20 23,420 R - Residential/Local A - AC9THST ANGEL HEIGHTS RD 0CHRIRD

CHURCH STREET010 461,047 23 24,081 R - Residential/Local A - ACKENMAR RD WEBBER ST 7.74CHURST

CHURCH STREET020 67968 28 27,104 R - Residential/Local A - ACWEBER ST ROHNERVILLE RD 18.26CHURST

CLARA AVENUE010 831,724 38 65,512 R - Residential/Local A - ACDRAKE HILL RD COLLEGE ST 28.18CLARAV

CLIFTON WAY010 811,009 34 34,306 R - Residential/Local A - ACBRANDI LN ROHNERVILLE RD 26.92CLIFWY

COLE COURT010 0299 16 4,784 R - Residential/Local A - ACEND S CAMPTON HEIGHTS DR 0COLECT
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COLLEGE STREET010 12268 16 4,288 R - Residential/Local A - ACB.O.P. WEBBER ST 0COLLST

COLLEGE STREET020 86188 22 4,136 R - Residential/Local A - ACWEBBER ST END 30.03COLLST

CORINA COURT010 86400 32 12,800 R - Residential/Local A - ACEND S END N 30.01CORICT

COVEY COURT010 84473 31 14,663 R - Residential/Local A - ACGREENFIELD PL END E 28.83COVECT

CREEKSIDE COURT010 85219 32 7,008 R - Residential/Local A - ACGREENFIELD PL END E 29.41CREECT

CRESTVIEW DRIVE010 71515 35 18,025 R - Residential/Local A - ACEND S KENMAR RD 20.63CRESDR

CRISSY WAY010 83624 36 22,464 R - Residential/Local A - ACMAXWELL ST JENNY LN 28.19CRISWY

CYPRESS LOOP010 89518 40 20,720 R - Residential/Local A - ACVALLEY VIEW RD END E 31.64CYPRLP

DANA COURT010 79373 36 13,428 R - Residential/Local A - ACEND SW ROSS HILL RD 25.66DANACT

DAVID WAY010 72401 36 14,436 R - Residential/Local A - ACROHNERVILLE RD END N 22.55DAVIWY

DENNIS COURT010 29315 24 7,560 R - Residential/Local A - ACSMALL ST THELMA ST 1.2DENNCT

DINSMORE DRIVE010 02,729 25 68,225 R - Residential/Local A - ACEND NW RIVER WALK DR 0DINSDR

DOVE COURT010 85441 32 14,112 R - Residential/Local A - ACEND SE JOSEPH ST 29.41DOVECT

DRAKE HILL ROAD010 831,276 24 30,624 C - Collector A - ACTHELMA ST RONALD AV 17.14DRAKRD

DRAKE HILL ROAD020 851,956 26 50,856 C - Collector A - ACRONALD AV ROHNERVILLE RD 18.14DRAKRD

DUNAWAY COURT010 77630 28 17,640 R - Residential/Local A - ACEND SW BOYDEN LN 24.39DUNACT

ELIZABETH BARCUS
WAY

010 821,143 28 32,004 R - Residential/Local A - ACEND W SUNRISE CT 27.58ELIZWY

ELIZABETH BARCUS
WAY

020 861,446 28 40,488 R - Residential/Local A - ACSUNRISE CT NEWBURG RD 30.01ELIZWY

ELIZABETH BARCUS
WAY

010 802,348 28 65,744 R - Residential/Local A - ACNEWBURG RD ELIZABETH BARCUS WY 26.3FRANAV

EMARALD LANE010 86707 35 24,745 R - Residential/Local A - AC2ND AV SHAMROCK DR 35.8EMARLN

EMIL COURT010 87167 32 5,344 R - Residential/Local A - ACEND S GULLIKSEN DR 37.63EMILCT

FRANCESCO PLACE010 85969 36 34,884 R - Residential/Local A - ACEND S SENESTRARO WY 29.4FRANPL

FRANKLIN COURT010 85267 33 8,811 R - Residential/Local A - ACEND W FRANKLIN AV 29.41FRANCT

FREEDOM COURT010 85364 36 13,104 R - Residential/Local A - ACEND S KENWOOD DR 29.42FREECT

GARDEN LANE010 54437 18 7,866 R - Residential/Local A - ACP ST END 11.84GARDLN

GARLAND AVENUE010 741,185 16 18,960 R - Residential/Local A - ACEND W HOME AV 22.48GARLAV

GRACE COURT010 91176 23 4,048 R - Residential/Local A - ACHILLRAS AV END E 32.59GRACCT

GREENFIELD PLACE010 86589 32 18,848 R - Residential/Local A - ACKENWOOD DR END N 30.01GREEPL

GUIDO AVENUE010 80635 36 22,860 R - Residential/Local A - AC2ND AV SHAMROCK DR 26.27GUIDAV

GULLIKSEN DRIVE010 85468 36 16,848 R - Residential/Local A - ACROHNERVILLE RD EMIL CT 35.82GULLDR

GULLIKSEN DRIVE020 862,667 26 69,342 R - Residential/Local A - ACEMIL CT END N 37.48GULLDR
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H STREET010 62287 40 11,480 R - Residential/Local A - ACEND E I ST 16HST

HANNAH COURT010 82335 36 12,060 R - Residential/Local A - ACSCHOOL ST HANNAH CT 27.56HANNCT

HANNAH COURT020 83962 36 34,632 R - Residential/Local A - ACHANNAH CT HANNAH CT 28.19HANNCT

HARLAN WAY010 65688 31 21,328 R - Residential/Local A - ACMAIN ST END N 18.83HARLWY

HIGH STREET010 84313 30 9,390 R - Residential/Local O - AC/ACVANCIL ST VISTA DR 25.66HIGHST

HIGHLAND DRIVE010 85834 32 26,688 R - Residential/Local A - ACTHELMA ST WOOD ST 29.42HIGHDR

HILLCREST AVENUE010 71279 39 10,881 R - Residential/Local A - ACDRAKE HILL RD KIRBY ST 23.42HILLAV

HILLRAS WAY010 851,270 22 27,940 R - Residential/Local A - ACHILLRAS WY SUNSET VIEW DR 29.42HILLWY

HILLRAS WAY020 84425 24 10,200 R - Residential/Local A - ACROHNERVILLE RD END E 28.81HILLWY

HILLSIDE DRIVE010A 96400 27 10,800 R - Residential/Local O - AC/ACSHULTZ LANE 400 FT S/O SHULTZ
LANE

38.42HILLDR

HILLSIDE DRIVE010B 182,587 27 69,849 R - Residential/Local A - AC400 FT S/O SHULTZ
LANE

NEWELL DR 0HILLDR

HILLSIDE DRIVE020 32662 23 15,226 R - Residential/Local A - ACSCHULTZ FERNWOOD DR 2.21HILLDR

HILLSIDE DRIVE030 48644 15 9,660 R - Residential/Local A - ACFERNWOOD DR END 8.64HILLDR

HILLTOP DRIVE010 862,138 37 79,106 R - Residential/Local A - ACLOOP RD RIDGEVIEW CT 35.04HILLTDR

HILLTOP DRIVE020 84990 33 32,670 R - Residential/Local A - ACRIDGEVIEW CT END E 28.83HILLTDR

HOLLY STREET010 85703 35 24,605 R - Residential/Local A - AC2ND AV SHAMROCK DR 29.4HOLLST

HOLMAN WAY010 68397 35 13,895 R - Residential/Local A - ACHOME AV END E 21.04HOLMWY

HOME AVENUE010 693,319 22 73,018 A - Arterial A - ACP ST BAER CT 14.29HOMEAV

HOME AVENUE020 50349 30 10,470 A - Arterial A - ACBAER CT GARLAND AV 7.48HOMEAV

HUFFMAN DRIVE010 81495 29 14,355 R - Residential/Local A - ACROHNERVILLE RD END E 26.92HUFFDR

I STREET010 70227 40 9,080 R - Residential/Local A - AC9TH ST 10TH ST 22.37IST

I STREET020 55548 40 21,920 R - Residential/Local A - AC10TH ST 12TH ST 12.11IST

IVY LANE010 86704 37 26,048 R - Residential/Local A - ACSHAMROCK DR 2ND AV 29.99IVYLN

J STREET010 86270 47 12,690 R - Residential/Local A - AC9TH ST 10TH ST 29.99JST

J STREET020 81592 47 27,824 R - Residential/Local A - AC10TH ST 12TH ST 26.9JST

JENNY LANE010 62589 37 21,793 R - Residential/Local A - ACBARRY AV MAXWELL ST 16.75JENNLN

JONES COURT010 60313 20 6,260 R - Residential/Local A - ACEND W JONES ST 14.41JONECT

JONES STREET010 17665 10 6,650 R - Residential/Local A - ACVIEW DR MILL ST 0JONEST

JORDAN STREET010 78412 23 9,476 R - Residential/Local A - ACWEBER ST BROWN ST 25JORDST

JORDAN STREET020 75625 23 14,375 R - Residential/Local A - ACBROWN ST ROHNERVILLE RD 23.1JORDST

JOSEPH STREET010 86811 36 29,196 R - Residential/Local A - ACVIRGIN DR CORINA CT 30.01JOSEST

JOSEPH STREET020 86247 36 8,892 R - Residential/Local A - ACCORINA CT SENESTRARO WY 30.01JOSEST
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JUSTICE COURT010 83401 32 12,832 R - Residential/Local A - ACKENWOOD DR END N 28.19JUSTCT

K STREET010 85265 35 9,275 R - Residential/Local A - AC7TH ST 8TH ST 29.42KST

K STREET020 84863 43 37,109 R - Residential/Local A - AC9TH ST 12TH ST 28.83KST

K STREET030 47603 47 28,341 R - Residential/Local A - AC12TH ST 14TH ST 8.44KST

K STREET040 85582 47 27,354 R - Residential/Local A - AC14TH ST 16TH ST 29.42KST

KELLI WAY010 85819 33 27,027 R - Residential/Local A - ACMILL CREEK WY KENMAR RD 29.41KELLWY

KENMAR ROAD010 46596 45 26,820 R - Residential/Local A - ACHIGHWAY 101 RAMP EEL RIVER DR 8.13KENMRD

KENMAR ROAD020 7595 39 23,205 R - Residential/Local A - ACEEL RIVER DR FORTUNA BLVD 0KENMRD

KENMAR ROAD030 671,704 30 51,120 R - Residential/Local A - ACFORTUNA BLVD CRESTVIEW DR 19.55KENMRD

KENMAR ROAD040 401,099 37 40,663 R - Residential/Local A - ACCRESTVIEW DR KENWOOD DR 4.86KENMRD

KENMAR ROAD050 162,080 25 52,000 R - Residential/Local A - ACKENWOOD DR CHURCH ST 0KENMRD

KENMAR ROAD060 181,377 45 61,965 R - Residential/Local A - ACCHURCH ST ROHNERVILLE RD 0KENMRD

KENWOOD ROAD010 831,236 36 44,496 R - Residential/Local A - ACKENMAR RD LIBERT CT 28.19KENWRD

KENWOOD ROAD020 48640 36 23,040 R - Residential/Local A - ACLIBERTY CT ROHNERVILLE RD 8.74KENWRD

KESTREL STREET010 84299 36 10,764 R - Residential/Local A - ACROHNERVILLE RD OSPREY TERR 28.81KESTRELS
T

KIRBY STREET010 75507 39 19,773 R - Residential/Local A - ACTHELMA ST END E 23.1KIRBST

L STREET010 671,040 36 37,440 C - Collector A - AC7TH ST 10TH ST 10.42LST

L STREET020 441,210 44 53,240 C - Collector A - AC10TH ST 14TH ST 3.96LST

L STREET030 75565 46 25,990 C - Collector A - AC14TH ST 16TH ST 13.51LST

LARSEN LANE010 86204 36 7,344 R - Residential/Local A - ACBRANDI LN END E 30.01LARSLN

LAUREL LANE010 59240 9 2,160 R - Residential/Local A - ACTHELMA ST END 14.79LAURLN

LAUREL LANE010 84388 31 12,028 R - Residential/Local A - ACKENWOOD DR END 28.81LAURPL

LAWNDALE DRIVE010 85900 45 40,500 R - Residential/Local O - AC/AC2ND AV NEWBURG RD 34.15LAWNDR

LIBERTY COURT010 83226 35 7,910 R - Residential/Local A - ACEND S KENWOOD DR 28.19LIBECT

LINDLEY STREET010 87391 29 11,339 R - Residential/Local O - AC/ACEND W THELMA ST 34.08LINDST

LONI DRIVE010 52478 36 17,208 R - Residential/Local A - AC12TH ST 12TH ST 11.01LONIDR

LOOP COURT010 70359 36 12,924 R - Residential/Local A - ACEND S LOOP RD 22.62LOOPCT

MAGGIE LANE010 84400 35 14,000 R - Residential/Local A - ACEND N RONALD AV 28.83MAGGLN

MAIN STREET010 842,615 45 117,675 A - Arterial A - ACEND W 8TH ST 21.2MAINST

MAIN STREET020 721,450 44 63,800 A - Arterial A - AC8TH ST 12TH ST 15.63MAINST

MAIN STREET030 58725 46 33,350 A - Arterial O - AC/AC12TH ST 15TH ST 10.45MAINST

MAIN STREET040 771,492 65 96,980 A - Arterial A - AC15TH ST END E 17.93MAINST

MAXWELL STREET010 821,631 36 58,716 R - Residential/Local A - ACREDWOOD WAY END N 27.56MAXWST
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MAY STREET010 57575 24 13,800 R - Residential/Local A - ACCRESTVIEW DR MILLCREEK WY 13.73MAYST

MEADOW BROOK
LANE

010 87569 49 27,881 R - Residential/Local A - ACNEWBURG RD END N 36.92MEADBRLN

MEADOW LANE010 38706 35 24,710 R - Residential/Local A - AC2ND AV END 4.47MEADLN

MEADOWLARK
STREET

010 84317 36 11,412 R - Residential/Local A - ACKENWOOD DR END N 28.81MEADLK

MERL COURT010 76227 35 7,945 R - Residential/Local A - ACEND S KESTREL ST 27.29MERLCT

MILL STREET010 851,529 24 36,696 C - Collector A - ACROHNERVILLE RD MOUNTAIN VIEW RD 18.14MILLST

MILLCREEK WAY010 84692 34 23,528 R - Residential/Local A - ACEND S KENMAR RD 28.81MILLWY

MOUNTAIN VIEW
VILLAGE

010 91385 26 10,010 R - Residential/Local A - ACSMITH LN END 32.55MTNVIL

MURRAY COURT010 75301 36 10,836 R - Residential/Local A - ACEND W THELMA ST 26.77MURRCT

N FORTUNA
BOULEVARD

010 01,740 60 104,400 A - Arterial A - ACSMITH LANE MAIN STREET 0NFORTU

N STREET010 702,400 38 91,200 C - Collector A - AC8TH ST 16TH ST 11.53NST

NELEEN DRIVE010 27538 16 8,608 R - Residential/Local A - ACROHNERVILLE RD END E 0.5NELEDR

NEWBURG ROAD010 01,448 34 49,232 C - Collector A - AC12TH ST 16TH ST 0NEWBRD

NEWBURG ROAD020 84830 34 28,220 C - Collector O - AC/AC16TH ST FORTUNA BLVD 25.54NEWBRD

NEWBURG ROAD030 822,684 34 91,256 C - Collector A - ACFORTUNA BLVD ROHNERVILLE RD 18.81NEWBRD

NEWBURG ROAD040 581,157 36 41,652 R - Residential/Local A - ACROHNERVILLE RD CITY LIMIT 13.39NEWBRD

NEWELL DRIVE010 731,548 28 43,344 R - Residential/Local A - ACROHNERVILLE RD ARNOLD WY 24.9NEWEDR

NEWELL DRIVE020 53922 26 23,972 R - Residential/Local A - ACARNOLD WY NEWELL DR 11.5NEWEDR

NOB HILL ROAD010 691,301 16 20,816 R - Residential/Local A - ACEND W HOME AV 19.43NOBHRD

O STREET010 85345 28 9,660 R - Residential/Local O - AC/ACEND W 6TH ST 32.76OST

O STREET020 86316 27 8,532 R - Residential/Local O - AC/AC6TH ST 7TH ST 36.11OST

O STREET030 86769 32 24,608 R - Residential/Local O - AC/AC7TH ST 9TH ST 36.11OST

O STREET040 79265 21 5,565 R - Residential/Local A - AC9TH ST 10TH ST 30.45OST

O STREET050 52593 21 12,453 R - Residential/Local A - AC10TH ST 12TH ST 10.44OST

O STREET060 0162 48 7,776 R - Residential/Local A - AC1ST ST END E 0OST

OLEARY STREET010 87415 24 9,960 R - Residential/Local O - AC/ACEND W THELMA ST 34.08OLEAST

OLSEN COURT010 86255 37 9,435 R - Residential/Local A - ACKENMAR RD BAXTER LN 30.01OLSECT

OLSEN COURT020 68153 37 5,661 R - Residential/Local A - ACBAXTER LN CLIFTON WY 20.97OLSECT

ORCHARD LANE010 9650 31 20,150 R - Residential/Local A - ACNEWBURG RD END N 0ORCHLN

OSPREY TER010 75313 36 11,268 R - Residential/Local A - ACEND S KESTREL ST 26.25OSPRTER

Street ID Section ID Length Width Area Functional Class Surface Type

City of Fortuna

Printed: 10/31/2017

Section PCI/RSL Listing

Current
PCIStreet Name ToFrom

Remaining
Life

MTC StreetSaver7

SS1030

Criteria:



P STREET010 86595 23 13,685 C - Collector A - AC6TH ST 7TH ST 18.66PST

P STREET020 25430 22 9,460 R - Residential/Local A - AC8TH ST 9TH ST 0PST

P STREET025 93260 26 6,760 R - Residential/Local O - AC/AC10TH ST 11TH ST 37.42PST

P STREET030 0560 48 26,880 R - Residential/Local A - AC12TH ST 14TH ST 0PST

P STREET05 65319 22 7,018 C - Collector A - ACW END 6TH ST 9.95PST

PALOMINO PLACE010 85983 34 33,422 R - Residential/Local A - ACEND W ROHNERVILLE RD 29.41PALOPL

PARK HEIGHTS
COURT

010 72180 24 4,320 R - Residential/Local A - ACMAIN ST END N 21.24PARKCT

PARK STREET010 73905 46 41,630 R - Residential/Local A - ACMAIN ST SCENIC LOOP 24.83PARKST

PENN AVENUE010 85838 40 33,520 R - Residential/Local A - ACDRAKE HILL RD CAMPTON HEIGHTS RD 29.41PENNAV

PINEVIEW DRIVE010 63955 21 20,055 R - Residential/Local A - ACKENMAR RD END 16.02PINEDR

PRYOR COURT010 90499 24 11,976 R - Residential/Local A - ACROHNERVILLE RD END E 32.13PRYOCT

RANCHERIA ROAD010 841,159 14 16,226 R - Residential/Local A - ACS. LOOP RD END N 28.81RANCRD

RANDOLPH WAY010 86804 49 39,396 R - Residential/Local A - ACNEWBURG RD END N 35.94RANDWY

REBECCA LANE010 69320 35 11,200 R - Residential/Local A - ACEND S TRINITY AV 20.96REBELN

REBECCA LANE020 55282 21 5,922 R - Residential/Local A - ACTRINITY AV END N 12.64REBELN

REDWOOD WAY010A 951,010 31 31,310 C - Collector O - AC/ACFORTUNA BLVD BARRY AVE 29.96REDWWY

REDWOOD WAY010B 0432 31 13,392 C - Collector A - ACBARRY AVE MAXWELL ST 0REDWWY

REDWOOD WAY020 01,670 38 63,460 C - Collector A - ACMAXWELL ST ST JOSEPH DR 0REDWWY

REDWOOD WAY030 01,186 23 27,278 C - Collector A - ACST JOSEPH DR ROHNERVILLE RD 0REDWWY

REMI COURT010 86241 23 5,543 R - Residential/Local A - ACEND S KENMAR RD 30.01REMICT

RENE AVENUE010 68168 32 5,376 R - Residential/Local A - ACKENMAR RD END N 19.94RENEAV

RENNER DRIVE010 811,775 37 65,675 R - Residential/Local A - ACST JOSEPH DR END E 26.94RENNDR

RIDGE VIEW COURT010 87613 33 20,229 R - Residential/Local A - ACEND W HILLTOP DR 36.88RIDGCT

ROAN COURT010 85164 31 5,084 R - Residential/Local A - ACEND S PALOMINO PL 29.41ROANCT

ROBINHOOD LANE010 84139 34 4,726 R - Residential/Local A - ACEND W THELMA ST 28.8ROBILN

ROHNER STREET010 82247 40 9,880 R - Residential/Local A - ACEND W ROHNERVILLE RD 27.58ROHNST

ROHNERVILLE ROAD010 643,090 30 92,700 A - Arterial A - ACCITY LIMIT DRAKE HILL RD 12.99ROHNRD

ROHNERVILLE ROAD020 562,500 37 92,500 A - Arterial A - ACDRAKE HILL RD MILL ST 9.07ROHNRD

ROHNERVILLE ROAD030 912,395 32 76,640 A - Arterial O - AC/ACMILL ST CLIFTON WY 28.29ROHNRD

ROHNERVILLE ROAD040 912,512 30 75,360 A - Arterial O - AC/ACCLIFTON WY REDWOOD WY 28.29ROHNRD

ROHNERVILLE ROAD050 72,200 44 96,800 A - Arterial A - ACREDWOOD WY LOOP RD 0ROHNRD

ROHNERVILLE ROAD060 622,278 38 86,564 A - Arterial A - ACLOOP RD NEWBURG RD 11.36ROHNRD

ROHNERVILLE ROAD070 651,945 42 81,690 A - Arterial A - ACNEWBURG RD NEWELL DR 12.57ROHNRD
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RONALD AVENUE010 72837 35 29,295 C - Collector A - ACDRAKE HILL RD CAMPTON HEIGHTS DR 12.28RONAAV

RONALD AVENUE020 851,798 39 70,122 C - Collector A - ACCAMPTON HEIGHTS DR SCHOOL ST 18.15RONAAV

RONALD AVENUE030 81244 36 8,784 R - Residential/Local A - ACSCHOOL ST MAGGIE LN 26.94RONAAV

ROSS HILL ROAD010 812,945 58 170,810 A - Arterial O - AC/ACSCHOOL ST KENMAR RD 23.04ROSSRD

S 15TH STREET010 50295 48 14,160 R - Residential/Local A - ACEND S NEWBURG RD 9.54S15THST

S 15TH STREET020 86823 48 39,504 R - Residential/Local A - ACNEWBURG RD END N 35.94S15THST

S 16TH STREET010 40556 25 13,900 R - Residential/Local A - ACEND S NEWBURG RD 5.28S16THST

S FORTUNA
BOULEVARD

010 01,000 64 64,000 A - Arterial A - ACKENMAR ROAD STRONGS CREEK
DRIVE

0SFORTU

S FORTUNA
BOULEVARD

020 671,780 66 117,480 A - Arterial A - ACSTRONGS CREEK DRIVE REDWOOD WAY 13.45SFORTU

S FORTUNA
BOULEVARD

030 361,400 66 92,400 A - Arterial A - ACREDWOOD WAY NEWBURG ROAD 2.94SFORTU

S FORTUNA
BOULEVARD

040 01,260 72 90,720 A - Arterial O - AC/ACNEWBURG ROAD SMITH LANE 0SFORTU

S FORTUNA
BOULEVARD

050 801,950 74 144,300 A - Arterial O - AC/ACSMITH LANE MAIN ST 22.29SFORTU

S. 1ST STREET010 79535 24 12,840 R - Residential/Local A - ACROHNERVILLE RD END E 25.71S1STST

S. LOOP ROAD010 66571 36 20,556 R - Residential/Local A - ACROHNERVILLE RD LOOP CT 17.71SLOOPRD

S. LOOP ROAD020 401,861 19 35,359 R - Residential/Local A - ACLOOP CT CITY LIMIT 5.28SLOOPRD

SANDY PRAIRIE
COURT

010 82308 28 8,624 R - Residential/Local A - ACRIVERWALK DR END W 27.58SANDCT

SCENIC DRIVE010 651,024 34 34,816 R - Residential/Local A - ACEND W ARNOLD WY 18.85SCENDR

SCHUELER LANE010 82205 18 3,690 R - Residential/Local A - ACCARSON WOODS RD END 27.58SCHULN

SENESTRARO WAY010 85802 36 28,872 R - Residential/Local A - AC2ND AV FRANCESCO PL 29.4SENEWY

SENESTRARO WAY020 78669 36 24,084 R - Residential/Local A - ACFRANCESCO PL MAIN ST 29.81SENEWY

SHAMROCK DRIVE010 88519 45 23,355 R - Residential/Local O - AC/ACLAWNDALE DR HOLLY LN 41.99SHAMDR

SHAMROCK DRIVE020 84529 45 23,805 R - Residential/Local O - AC/ACHOLLY LN MEADOW LN 32.17SHAMDR

SHAMROCK DRIVE030 82901 41 36,941 R - Residential/Local A - ACMEADOW LN BERRY CREEK AV 27.54SHAMDR

SHAMROCK DRIVE040 84555 40 22,200 R - Residential/Local A - ACBERRY CREEK AV SENESTRARO WY 28.79SHAMDR

SHAY COURT010 72317 36 11,412 R - Residential/Local A - ACEND NW NEWBURG RD 24.19SHAYCT

SHIELDS LANE010 49930 36 33,480 R - Residential/Local A - ACKENMAR RD END SE 9.33SHIELN

SHULTS DRIVE010 64393 36 14,148 R - Residential/Local A - ACHILLSIDE DR END 18.13SHULDR

SKYLARK LANE010 86318 24 7,632 R - Residential/Local A - ACKENMAR RD END N 30.01SKYLLN

SMALL STREET010 0275 20 5,500 R - Residential/Local A - ACDENNIS CT MYRTLE ST 0SMALST
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SMITH LANE010 7595 46 27,370 C - Collector A - ACEND W FORTUNA BLVD 0SMITLN

SMITH LANE020 621,034 35 36,190 R - Residential/Local A - ACFORTUNA BLVD DRIVEWAY #2204 15.49SMITLN

SMITH LANE030 0820 34 27,880 R - Residential/Local A - ACDRIVEWAY #2204 ROHNERVILLE RD 0SMITLN

SPRING STREET010 43946 28 26,488 R - Residential/Local A - ACEND S NEWBURG RD 6.73SPRIST

SPRINGVILLE AVENUE010 721,185 37 43,845 R - Residential/Local A - ACREDWOOD WY SHAMROCK DR 23.71SPRIAV

ST JOSEPH DRIVE010 69103 36 3,708 R - Residential/Local A - ACRENNER DR REDWOOD WY 19.45STJODR

ST JOSEPH WAY010 8335 36 12,060 R - Residential/Local A - ACEND S RENNER DR 0STJOWY

STEWART STREET010 89571 27 15,417 R - Residential/Local O - AC/ACEND S VANCIL ST 35.42STEWST

STEWART STREET020 89321 32 10,272 R - Residential/Local O - AC/ACVANCIL ST VISTA DR 35.42STEWST

STILLMAN WAY010 86301 30 9,030 R - Residential/Local A - ACBEECH ST ASH ST 30.01STILWY

STILLMAN WAY020 17253 36 9,108 R - Residential/Local A - ACASH ST MAIN ST 0STILWY

STRAWBERRY LANE010 79937 28 26,236 R - Residential/Local A - ACHILLTOP DR LOOP RD 29.72STRALN

SUMMER STREET010 441,204 30 36,120 R - Residential/Local A - ACREDWOOD WAY NEWBURG RD 6.89SUMMST

SUNNY HEIGHTS
ROAD

010 03,455 16 55,280 R - Residential/Local A - ACCARSON WOODS RD END 0SUNNRD

SUNNYBROOK DRIVE010 87754 49 36,946 R - Residential/Local A - ACNEWBURG RD END N 37.02SUNNDR

SUNRISE COURT010 80593 24 14,232 R - Residential/Local A - ACELIZABETH BARCUS WY END 30.7SUNRCT

SUNSET VIEW DRIVE010 801,991 23 45,793 R - Residential/Local A - ACHILLRAS AV END 26.28SUNSDR

SUSAN DRIVE010 6249 10 2,490 R - Residential/Local A - ACEND S MILL ST 0SUSADR

SWEET COURT010 84321 24 7,704 R - Residential/Local A - ACROHNERVILLE RD END E 28.81SWEECT

TAMI COURT010 81497 27 13,419 R - Residential/Local A - ACEND S TAMI DR 26.92TAMICT

TAMI DRIVE010 71992 31 30,752 R - Residential/Local A - ACTAMICT ROHNERVILLE RD 22.84TAMIDR

TAYLOR WAY010 42164 16 2,624 R - Residential/Local A - ACDRAKE HILL RD PEPPER WOOD LN 6.13TAYLWY

THELMA STREET010 66290 33 9,570 R - Residential/Local A - ACDRAKE HILL RD KIRBY DR 19.53THELST

THELMA STREET020 56552 31 17,112 R - Residential/Local A - ACKIRBY DR CAMPTON HEIGHTS DR 13.06THELST

THELMA STREET030 961,796 40 71,840 R - Residential/Local O - AC/ACCAMPTON HEIGHTS DR SCHOOL ST 38.42THELST

TONY DRIVE010 0683 18 12,294 R - Residential/Local A - ACEND W ROHNERVILLE RD 0TONYDR

TRACI WAY010 68645 23 14,835 R - Residential/Local A - ACEND S HILLRAS AV 18.83TRACWY

TRINITY STREET010 91377 40 15,080 R - Residential/Local A - ACEND W WEBER ST 32.52TRINST

TRINITY STREET020 791,140 33 37,620 R - Residential/Local A - ACWEBER ST ROHNERVILLE RD 25.64TRINST

VALLEY VIEW ROAD010 92475 30 14,250 R - Residential/Local A - ACROHNERVILLE RD CYPRESS LOOP RD 33.06VALLRD

VANCIL STREET010 521,595 30 47,850 R - Residential/Local A - ACSTEWART ST ANGEL HEIGHTS DR 11.01VANCST

VIEW DRIVE010 84214 11 2,354 R - Residential/Local A - ACEND W JONES ST 28.83VIEWDR

VIRGINIA COURT010 86181 36 6,516 R - Residential/Local A - ACEND E VIRGINIA DR 30.01VIRGCT
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VIRGINIA DRIVE010 85895 35 31,325 R - Residential/Local A - ACVIRGINIA CT NEWBURG RD 29.41VIRGDR

VISTA DRIVE010 651,457 23 33,511 R - Residential/Local A - ACP ST STEWART ST 17.15VISTDR

VISTA DRIVE020 12189 22 4,158 R - Residential/Local A - ACSTEWART ST HIGH ST 0VISTDR

W SCHOOL STREET010 841,543 35 54,005 R - Residential/Local A - ACEND W END E 28.83WSCHST

WEBBER STREET020 86478 29 13,862 R - Residential/Local A - ACTRINITY AV SCHOOL ST 30.01WEBBST

WEBBER STREET030 86854 23 19,642 R - Residential/Local A - ACSCHOOL ST CHURCH ST 30.01WEBBST

WESCO LANE010 86347 21 7,287 R - Residential/Local A - ACEND W FORTUNA BLVD 30.03WESCLN

WILLOW DRIVE010 71642 39 25,038 R - Residential/Local A - ACEND W ALDER DR 20.65WILLDR

WOOD STREET010 86597 39 23,283 R - Residential/Local A - ACEND S CAMPTON HEIGHTS DR 30.01WOODST

WOOD STREET020 571,099 33 36,267 R - Residential/Local A - ACCAMPTON HEIGHTS DR COLLEGE ST 13.25WOODST

WOOD STREET030 48691 33 22,803 R - Residential/Local A - ACCOLLEGE ST SCHOOL ST 8.51WOODST

249,174Total Section Length:

Total Section Area: 8,625,927
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Nichols Consulting Engineers, Chtd.  

Maintenance and Rehabilitation (M&R) Decision Tree 

 

This report presents the current maintenance and rehabilitation decision tree that exists in the database.  

The decision tree forms the basis for all of the budgetary computations that are included in this volume.  

Changes to the decision tree will make the results in the budget reports invalid.  All pavement treatment 

unit costs relevant to the street types in the database were updated. 

 

The decision tree lists the treatments and costs selected for preventive maintenance and rehabilitation 

activities.  Each line represents a specific combination of functional classification and surface type. 

 

The preventive maintenance portion of the report is identified as Condition Category I – Very Good.  All 

preventive maintenance treatment listings are assigned only to sections in Condition Category I where the 

PCI ≥ 70.  Sections with PCI values less than 70 are assigned to treatments listed in Categories II through 

V. 

 

In the preventive maintenance category (PCI  70), a time sequence is used to identify the appropriate 

treatment and cost.  Each preventive maintenance treatment description consists of three parts: 1) a 

CRACK treatment, 2) a SURFACE treatment, and 3) a RESTORATION treatment.  These three parts 

allow the user to specify one of three different preventive maintenance treatments depending on the prior 

maintenance history of the section. 

 

1. The CRACK treatment part can be used to specify the most frequent type of preventive 

maintenance activity planned (typically crack seals). 

2. The SURFACE treatment part can be used to specify more extensive and less frequent 

preventive maintenance activities, such as chip seals or slurry seals.  For example, a crack 

seal can be specified on a 3-year cycle with a slurry seal specified after 5 years. 

3. The RESTORATION part can be used to specify a surface restoration treatment (such as 

an overlay) to be performed after a specified number of surface treatments.  For example, 

after a certain number of successive slurry seals, an overlay can be specified instead of 

another slurry seal. 

 

Rehabilitation treatments are assigned to sections in Condition Categories II through V (PCI less than 70). 

Each line is defined by a specific combination of functional classification, surface type, and condition 

category. 

 

 
 
COLUMN 

 
DESCRIPTION 

 
Functional Class 

 
Functional Classification identifying the branch number. 

 
Surface 

 
Surface Type identifying the branch number. 

 
Condition Category 

 
Condition Category (I through V). 

 
Treatment Type 

 
First Row (Crack Treatment) indicates localized treatment (e.g. crack sealing). 

Second Row (Surface Treatment) indicates surface treatment (e.g. slurry sealing). 

Third Row (Restoration Treatment) indicates surface restoration (e.g. overlay). 

 
Treatment 

 
Name of treatments from the "Treatment Descriptions" report. 
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COLUMN 

 
DESCRIPTION 

 
Yrs. Between Crack Seals 

 
First Row - number of years between successive treatment applications specified in the first    

row (i.e. CRACK treatment). 

 
Yrs. Between Surface Seals 

 
Second Row - number of years between successive treatment applications specified in the 

second row (i.e. SURFACE treatment). 
 
Number of Sequential Seals 

 
Number of times that the treatment application in the second row (i.e. SURFACE treatment) 

will be performed prior to performing the treatment application in the third row. 

 

 

Note that the treatments assigned to each section should not be blindly followed in preparing a street 

maintenance program.  Engineering judgment and project level analysis should be applied to ensure that 

the treatment is appropriate and cost effective for the section. 

 



Arterial AC I - Very Good Crack Treatment SEAL CRACKS $1.50 9

Surface Treatment SLURRY SEAL $2.50 5

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related AC OVERLAY 1.5" $24.00

III - Good, Load Related AC OVERLAY 2" W/ DIGOUT $36.00

IV - Poor AC OVERLAY 2.5" W/ DIGOUT $49.00

V - Very Poor THICK AC OVERLAY (0.25') $61.00

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.50 9

Surface Treatment SLURRY SEAL $2.50 5

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related AC OVERLAY 1.5" $24.00

III - Good, Load Related AC OVERLAY 2" W/ DIGOUT $36.00

IV - Poor AC OVERLAY 2.5" W/ DIGOUT $49.00

V - Very Poor THICK AC OVERLAY (0.25') $61.00

AC/PCC I - Very Good Crack Treatment SEAL CRACKS $1.50 99

Surface Treatment SLURRY SEAL $2.50 5

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related AC OVERLAY 1.5" $24.00

III - Good, Load Related AC OVERLAY 2" W/ DIGOUT $36.00

IV - Poor AC OVERLAY 2.5" W/ DIGOUT $49.00

V - Very Poor THICK AC OVERLAY (0.25') $61.00

PCC I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related DO NOTHING $0.00

III - Good, Load Related DO NOTHING $0.00

IV - Poor THICK AC OVERLAY(2.5 INCHES) $35.00

V - Very Poor RECONSTRUCT STRUCTURE (AC) $101.00

# of Surface
Seals before

Overlay
Functional Class

City of Fortuna

Printed: 05/30/2017

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 1 MTC StreetSaver



Arterial ST I - Very Good Crack Treatment DO NOTHING $0.00 9

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related CAPE SEAL $6.50

III - Good, Load Related CAPE SEAL $6.50

IV - Poor CAPE SEAL $6.50

V - Very Poor THICK AC OVERLAY(2.5 INCHES) $35.00

# of Surface
Seals before

Overlay
Functional Class

City of Fortuna

Printed: 05/30/2017

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 2 MTC StreetSaver



Collector AC I - Very Good Crack Treatment SEAL CRACKS $1.50 9

Surface Treatment SLURRY SEAL $2.50 7

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.00

III - Good, Load Related AC OVERLAY 2" W/ DIGOUT $34.00

IV - Poor AC OVERLAY 2.5" W/ DIGOUT $46.00

V - Very Poor THICK AC OVERLAY (0.25') $57.00

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.50 9

Surface Treatment SLURRY SEAL $2.50 7

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.00

III - Good, Load Related AC OVERLAY 2" W/ DIGOUT $34.00

IV - Poor AC OVERLAY 2.5" W/ DIGOUT $46.00

V - Very Poor THICK AC OVERLAY (0.25') $57.00

AC/PCC I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 7

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related DO NOTHING $0.00

III - Good, Load Related DO NOTHING $0.00

IV - Poor AC OVERLAY 2.5" W/ DIGOUT $46.00

V - Very Poor THICK AC OVERLAY (0.25') $57.00

PCC I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related DO NOTHING $0.00

III - Good, Load Related DO NOTHING $0.00

IV - Poor AC OVERLAY 1.5" W/ DIGOUT $22.00

V - Very Poor AC OVERLAY 2.5" W/ DIGOUT $46.00

# of Surface
Seals before

Overlay
Functional Class

City of Fortuna

Printed: 05/30/2017

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 3 MTC StreetSaver



Collector ST I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related CAPE SEAL $6.25

III - Good, Load Related CAPE SEAL $6.25

IV - Poor CAPE SEAL $6.25

V - Very Poor AC OVERLAY 2.5" W/ DIGOUT $46.00

# of Surface
Seals before

Overlay
Functional Class

City of Fortuna

Printed: 05/30/2017

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 4 MTC StreetSaver



Residential/Local AC I - Very Good Crack Treatment SEAL CRACKS $1.50 9

Surface Treatment SLURRY SEAL $2.50 8

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.00

III - Good, Load Related AC OVERLAY 1.5" W/ DIGOUT $27.00

IV - Poor THIN OVERLAY w/FABRIC $41.00

V - Very Poor THICK AC OVERLAY (0.25') $53.00

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.50 9

Surface Treatment SLURRY SEAL $2.50 8

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.00

III - Good, Load Related AC OVERLAY 1.5" W/ DIGOUT $27.00

IV - Poor THIN OVERLAY w/FABRIC $41.00

V - Very Poor THICK AC OVERLAY (0.25') $53.00

AC/PCC I - Very Good Crack Treatment SEAL CRACKS $1.50 99

Surface Treatment SLURRY SEAL $2.50 8

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.00

III - Good, Load Related AC OVERLAY 1.5" W/ DIGOUT $27.00

IV - Poor THIN OVERLAY w/FABRIC $41.00

V - Very Poor THICK AC OVERLAY (0.25') $53.00

PCC I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related DO NOTHING $0.00

III - Good, Load Related DO NOTHING $0.00

IV - Poor AC OVERLAY 1.5" W/ DIGOUT $27.00

V - Very Poor AC OVERLAY 2.5" W/ DIGOUT $32.25

# of Surface
Seals before

Overlay
Functional Class

City of Fortuna

Printed: 05/30/2017

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 5 MTC StreetSaver



Residential/Local ST I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related CAPE SEAL $6.00

III - Good, Load Related CAPE SEAL $6.00

IV - Poor CAPE SEAL $6.00

V - Very Poor AC OVERLAY 2.5" W/ DIGOUT $32.25

# of Surface
Seals before

Overlay
Functional Class

City of Fortuna

Printed: 05/30/2017

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 6 MTC StreetSaver
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Budget Needs Reports 

 

The purpose of this module is to answer the question: If the City had all the money in the world, what 

sections should be fixed and how much will it cost?  Based on the Maintenance & Rehabilitation (M&R) 

decision tree and the PCIs of the sections, the program will then select a maintenance or rehabilitation 

action and compute the total costs over a period of ten years.  The Budget Needs represents the "ideal 

world" funding levels, while the Budget Scenarios reports in the next section represent the most "cost 

effective" prioritization possible for the actual funding levels. 

 

A budget needs analysis has been performed.  The summary results from the analysis are shown below.  

An interest rate of 3% and an inflation factor of 3% were used to project the costs for the next ten years.  

This report shows the total ten-year budget that would be required to meet the City’s standards as 

exemplified in the M&R decision tree. 

 

As indicated in the report, with a budget of $19.5 million over the next ten years the PCI of the street 

network will improve from the current level of 63 to 81 by 2021.  If no treatments are programmed, the 

weighted average PCI is projected to deteriorate from 63 to 47 by 2026. 

 

Budget Needs reports included in this volume are listed below: 

 

 Projected PCI/Cost Summary 

 Preventative Maintenance Treatment/Cost Summary 

 Rehabilitation Treatment/Cost Summary 
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Needs - Projected PCI/Cost Summary 

 
This report summarizes and projects the City’s network PCI values over a ten-year period, both with and 

without treatments applied.  These costs are based on those in the M&R decision tree.  It also projects the 

costs over a ten-year period. 

 
 
COLUMN 

 
DESCRIPTION 

 
Year 

 
Year in the analysis period. 

 
PCI Treated 

 
Projected network average PCI with all needed treatments applied. 

 
PCI Untreated 

 
Projected network average PCI without any treatments applied. 

 
PM Cost 

 
Total preventive maintenance treatment cost. 

 
Rehab Cost 

 
Total rehabilitation treatment cost. 

 
Cost 

 
The budget required for each year in the analysis period to meet the City’s 

standard as shown on the M&R decision tree. 
 
Total Cost 

 
Total budget required over a ten-year period. 



2017 89 64 $15,545,034$396,113 $15,148,921

2018 86 62 $430,775$59,606 $371,169

2019 85 60 $676,227$169,446 $506,781

2020 84 58 $302,685$290,630 $12,055

2021 83 56 $268,115$248,294 $19,821

2022 84 54 $660,233$642,975 $17,258

2023 82 53 $124,290$89,905 $34,385

2024 81 51 $308,365$293,153 $15,212

2025 82 49 $956,483$948,014 $8,469

2026 81 47 $208,313$179,933 $28,380

Total Cost

$19,480,520

PM Total Cost

$3,318,069

% PM

17.03% $16,162,451

Rehab Total Cost

Year PCI Treated PCI Untreated Cost

Needs - Projected PCI/Cost Summary

Printed: 11/02/2017

City of Fortuna

Inflation Rate =                    %3.00

PM Cost Rehab Cost

Criteria: 1

SS1008

MTC StreetSaver
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Needs - Preventive Maintenance Treatment/Cost Summary 

 

This report summarizes each preventive maintenance treatment type, quantity of pavement affected, and 

total costs over the ten-year period.  It also summarizes the total quantities and costs over the next ten 

years. 

 
 

COLUMN 
 

DESCRIPTION 
 
Treatment 

 
Type of preventive maintenance treatments needed. 

 
Year 

 
Year in the analysis period (i.e. 2017, 2018, 2019, 2020, 2021, 2022, 2023, 2024, 

2025, and 2026). 
 
Area Treated 

 
Quantities in linear feet (Seal Cracks) or square yard (Slurry Seal). 

 
Cost 

 
Maintenance treatment cost. 



SLURRY SEAL 2017 $396,113sq.yd.158,437.78

2018 $59,606sq.yd.23,146.78

2019 $169,446sq.yd.63,883.33

2020 $290,630sq.yd.106,381

2021 $248,294sq.yd.88,238.56

2022 $642,975sq.yd.221,847.22

2023 $89,905sq.yd.30,116.67

2024 $293,153sq.yd.95,338.44

2025 $948,014sq.yd.299,328.33

2026 $179,933sq.yd.55,159.22

Total 1,141,877.33 $3,318,069

Treatment

Inflation Rate =                    %3.00

CostArea TreatedYear

City of Fortuna Needs - Preventive Maintenance
Treatment/Cost Summary

Printed: 11/02/2017

Criteria: 1

SS1007

MTC StreetSaver

Total Quantity 1,141,877.33 $3,318,069
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Needs - Rehabilitation Treatment/Cost Summary 

 
This report summarizes each rehabilitation treatment type, quantity of pavement affected, and total costs 

over the ten-year period.  It also summarizes the total quantities and costs over the next ten years. 

 
 
COLUMN 

 
DESCRIPTION 

 
Treatment 

 
Type of rehabilitation treatments needed. 

 
Year 

 
Year in the analysis period (i.e. 2017, 2018, 2019, 2020, 2021, 2022, 2023, 2024, 

2025, and 2026). 
 
Area Treated 

 
Quantities in square yard. 

 
Cost 

 
Rehabilitation treatment cost. 

 

 

 

 

 

 

 

 



AC OVERLAY 1.5" 2017 34,796.56 $835,119sq.yd.

2019 7,088.89 $180,495sq.yd.

Total 41,885.44 $1,015,614sq.yd.

AC OVERLAY 1.5" W/ DIGOUT 2017 32,378.11 $874,209sq.yd.

2019 10,874.22 $311,486sq.yd.

Total 43,252.33 $1,185,695sq.yd.

AC OVERLAY 2" W/ DIGOUT 2017 60,644 $2,150,395sq.yd.

2018 10,133.33 $354,870sq.yd.

Total 70,777.33 $2,505,265sq.yd.

AC OVERLAY 2.5" W/ DIGOUT 2017 16,182.22 $775,183sq.yd.

Total 16,182.22 $775,183sq.yd.

THICK AC OVERLAY (0.25') 2017 149,815.78 $8,394,852sq.yd.

Total 149,815.78 $8,394,852sq.yd.

THIN OVERLAY w/FABRIC 2017 50,275.44 $2,061,300sq.yd.

Total 50,275.44 $2,061,300sq.yd.

SLURRY SEAL 2017 19,287.33 $57,863sq.yd.

2018 5,274.22 $16,299sq.yd.

2019 4,649.78 $14,800sq.yd.

2020 3,676.78 $12,055sq.yd.

2021 5,869.56 $19,821sq.yd.

2022 4,961.67 $17,258sq.yd.

2023 9,598.56 $34,385sq.yd.

2024 4,122.56 $15,212sq.yd.

2025 2,228.33 $8,469sq.yd.

2026 7,249.78 $28,380sq.yd.

Total 66,918.56 $224,542sq.yd.

Treatment Year Area Treated Cost

Needs - Rehabilitation
Treatment/Cost Summary

Printed: 11/02/2017

City of Fortuna

Inflation Rate =                    %3.00

Criteria: 1

SS1010

MTC StreetSaver

$16,162,451Total Cost



Scenarios 1 - 4 





 Scenario 1: City’s Budget 
($2.7 million over ten years) 

Cost Summary Report 
Network Condition Summary Report 





City of Fortuna Scenarios - Cost Summary

Printed: 11/02/2017Interest: 3.00% Inflation: 3.00%

Scenario: City's Budget

2017 $100,000

$86,936

$53,892

$21,090

$11,954

$0

$12,190 $0$15,445,865$0

$146,295

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2018 $160,000

$133,027

$12,208

$98,776

$0

$22,043

$26,103 $0$16,256,509$0

$1,357

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2019 $300,000

$262,203

$192,438

$69,765

$0

$0

$37,784 $0$17,339,167$0

$2,477

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2020 $300,000

$267,936

$208,246

$43,666

$0

$16,024

$31,623 $0$18,253,689$0

$0

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2021 $300,000

$265,846

$54,628

$179,403

$0

$31,815

$34,135 $0$19,479,970$0

$1,379

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2022 $300,000

$250,253

$33,465

$216,788

$0

$0

$49,216 $0$20,684,072$0

$193,155

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 1

SS1034
MTC StreetSaver



2023 $300,000

$251,647

$71,829

$179,818

$0

$0

$47,711 $0$21,635,683$0

$1,897

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2024 $300,000

$266,470

$86,209

$180,261

$0

$0

$33,216 $0$23,132,315$0

$2,734

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2025 $300,000

$250,808

$40,118

$210,690

$0

$0

$49,074 $0$25,026,770$0

$4,900

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2026 $300,000

$259,915

$67,086

$192,829

$0

$0

$39,992 $0$25,983,686$0

$2,027

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap

UnmetFunded

Arterial $363,548 $173,878 $0 $110,066

Collector $157,052 $36,523 $0 $73,738

Residential/Local $1,774,441 $150,643 $0 $172,417

$2,295,041 $361,044 $0Grand Total: $356,221

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 2

SS1034
MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2017 $100,000 10%

2018 $160,000 10%

2019 $300,000 10%

2020 $300,000 10%

2021 $300,000 10%

2022 $300,000 10%

2023 $300,000 10%

2024 $300,000 10%

2025 $300,000 10%

2026 $300,000 10%

Projected Network Average PCI by year

Never TreatedYear With Selected Treatment
Treated

Centerline Miles
Treated

Lane Miles
2017 6464 2.791.40

2018 6262 1.900.95

2019 6160 2.231.12

2020 6058 2.501.25

2021 5956 3.621.81

2022 5754 3.391.33

2023 5653 4.442.22

2024 5551 4.682.34

2025 5449 3.281.64

2026 5347 3.731.87

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2017, prior to applying treatments.

Arterial Collector Res/Loc Other Total

I 8.6% 6.0% 47.5% 0.0% 62.1%

II / III 8.2% 1.9% 5.2% 0.0% 15.3%

IV 1.1% 0.6% 5.2% 0.0% 6.9%

V 4.1% 3.6% 7.9% 0.0% 15.6%

Total 22.1% 12.1% 65.8% 0.0% 100.0%

Condition

Condition in year 2017 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 8.6% 6.1% 49.4% 0.0% 64.1%

II / III 8.2% 1.8% 3.3% 0.0% 13.4%

IV 1.1% 0.6% 5.2% 0.0% 6.9%

V 4.1% 3.6% 7.9% 0.0% 15.6%

Total 22.1% 12.1% 65.8% 0.0% 100.0%

Condition

Condition in year 2026 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 4.9% 5.0% 50.1% 0.0% 60.0%

II / III 4.5% 0.0% 0.7% 0.0% 5.1%

IV 7.4% 2.1% 2.4% 0.0% 11.9%

V 5.3% 5.0% 12.6% 0.0% 23.0%

Scenarios - Network Condition Summary

Printed: 11/02/2017

City of Fortuna

Scenario: City's Budget

Interest: 3% Inflation: 3%

MTC StreetSaverScenarios Criteria: 1

SS1035



Scenarios - Network Condition Summary

Printed: 11/02/2017

City of Fortuna

Scenario: City's Budget

Interest: 3% Inflation: 3%

Total 22.1% 12.1% 65.8% 0.0% 100.0%

MTC StreetSaverScenarios Criteria: 2

SS1035



Scenario 2:  City’s Budget (with Measure E) 
($4.2 million over ten years) 

Cost Summary Report 
Network Condition Summary Report 

  





City of Fortuna Scenarios - Cost Summary

Printed: 11/02/2017Interest: 3.00% Inflation: 3.00%

Scenario: City's Budget (w/ Measure E)

2017 $250,000

$216,146

$216,146

$0

$0

$0

$33,750 $0$15,295,096$0

$145,576

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2018 $310,000

$271,881

$184,672

$74,896

$12,313

$0

$38,070 $0$15,950,395$0

$1,357

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2019 $450,000

$393,610

$195,295

$198,315

$0

$0

$56,392 $0$16,873,856$0

$1,500

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2020 $450,000

$401,181

$22,336

$362,821

$0

$16,024

$48,549 $0$17,580,680$0

$0

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2021 $450,000

$380,315

$54,628

$301,600

$0

$24,087

$69,411 $0$18,446,800$0

$1,379

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2022 $450,000

$390,358

$33,465

$291,126

$65,767

$0

$59,428 $0$19,458,985$0

$190,143

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 1

SS1034
MTC StreetSaver



2023 $450,000

$395,968

$64,822

$114,339

$216,807

$0

$53,487 $0$20,275,571$0

$1,798

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2024 $450,000

$401,613

$123,621

$277,992

$0

$0

$47,720 $0$21,258,767$0

$445

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2025 $450,000

$403,530

$367,722

$0

$0

$35,808

$46,437 $0$22,061,590$0

$0

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2026 $450,000

$404,190

$67,086

$292,569

$0

$44,535

$45,015 $0$22,768,012$0

$0

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap

UnmetFunded

Arterial $1,378,779 $297,614 $0 $97,462

Collector $194,464 $9,088 $0 $73,738

Residential/Local $2,085,549 $191,557 $0 $170,997

$3,658,792 $498,259 $0Grand Total: $342,197

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 2

SS1034
MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2017 $250,000 10%

2018 $310,000 10%

2019 $450,000 10%

2020 $450,000 10%

2021 $450,000 10%

2022 $450,000 10%

2023 $450,000 10%

2024 $450,000 10%

2025 $450,000 10%

2026 $450,000 10%

Projected Network Average PCI by year

Never TreatedYear With Selected Treatment
Treated

Centerline Miles
Treated

Lane Miles
2017 6464 4.152.08

2018 6362 2.281.14

2019 6260 3.771.51

2020 6158 3.541.77

2021 6056 4.322.16

2022 5954 4.642.32

2023 5853 4.222.18

2024 5751 6.213.10

2025 5649 3.481.74

2026 5547 4.382.29

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2017, prior to applying treatments.

Arterial Collector Res/Loc Other Total

I 8.6% 6.0% 47.5% 0.0% 62.1%

II / III 8.2% 1.9% 5.2% 0.0% 15.3%

IV 1.1% 0.6% 5.2% 0.0% 6.9%

V 4.1% 3.6% 7.9% 0.0% 15.6%

Total 22.1% 12.1% 65.8% 0.0% 100.0%

Condition

Condition in year 2017 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 9.3% 6.1% 49.3% 0.0% 64.7%

II / III 7.5% 1.8% 3.4% 0.0% 12.8%

IV 1.1% 0.6% 5.2% 0.0% 6.9%

V 4.1% 3.6% 7.9% 0.0% 15.6%

Total 22.1% 12.1% 65.8% 0.0% 100.0%

Condition

Condition in year 2026 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 11.3% 5.0% 51.3% 0.0% 67.6%

IV 5.5% 2.1% 2.0% 0.0% 9.5%

V 5.3% 5.0% 12.5% 0.0% 22.9%

Total 22.1% 12.1% 65.8% 0.0% 100.0%

Scenarios - Network Condition Summary

Printed: 11/02/2017

City of Fortuna

Scenario: City's Budget (w/ Measure E)

Interest: 3% Inflation: 3%

MTC StreetSaverScenarios Criteria: 1

SS1035





 

Scenario 3:  Maintain Current PCI 
($9.7 million over ten years)  

Cost Summary Report 
Network Condition Summary Report 

  





City of Fortuna Target-Driven Scenarios - Cost Summary

Printed: 11/02/2017Inflation: 3%Interest: 3%

Target: Overall 63

Scenario: Maintain Current PCI

Objective: Minimum Network Average PCI

2017

$0

$0

$0

$0

$0

$0

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $0Total

$0

$0 $15,544,989

2018

$0

$0

$0

$0

$0

$369,620

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $0Total

$0

$369,620 $16,209,715

2019

$765,955

$419,295

$346,660

$0

$0

$270,376

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $765,955Total

$0

$1,036,331 $16,784,436

2020

$876,316

$0

$876,316

$0

$0

$290,630

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $876,316Total

$0

$1,166,946 $16,879,076

2021

$1,037,914

$0

$471,095

$566,819

$0

$248,294

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $1,037,914Total

$0

$1,286,208 $16,949,618

2022

$1,664,046

$20,298

$0

$1,140,880

$502,868

$136,810

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $1,664,046Total

$502,868

$1,800,856 $16,341,603

Year Rehabilitation Preventive Maintenance Total Cost Deferred

Scenarios Criteria: 1

SS1063
MTC StreetSaver



2023

$634,230

$31,591

$0

$602,639

$0

$226,589

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $634,230Total

$0

$860,819 $16,527,136

2024

$1,536,783

$10,328

$0

$0

$1,526,455

$162,160

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $1,536,783Total

$1,526,455

$1,698,943 $15,803,722

2025

$936,266

$15,257

$0

$0

$921,009

$144,418

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $936,266Total

$921,009

$1,080,684 $15,518,153

2026

$0

$0

$0

$0

$0

$408,824

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $0Total

$0

$408,824 $16,357,196

SummaryFunctional Class Rehabilitation Prev. Maint.

Arterial $6,798,113 $606,046

Collector $38,814 $163,532

Residential/Local $614,583 $1,488,143

$7,451,510 $2,257,721Total: $9,709,231Grand Total:

Year Rehabilitation Preventive Maintenance Total Cost Deferred

Scenarios Criteria: 2

SS1063
MTC StreetSaver



City of Fortuna Target-Driven Scenarios
Network Condition Summary

Printed: 11/02/2017Interest: 3% Inflation: 3%

Projected Network Average PCI by year

Year With Selected TreatmentNever Treated

Target: Overall 63

Scenario: Maintain Current PCI

Objective: Minimum Network Average PCI

2017 6464

2018 6362

2019 6360

2020 6358

2021 6356

2022 6454

2023 6353

2024 6451

2025 6449

2026 6347

Percent Network Area by Functional Classification and Condition Class

Condition in base year 2017, prior to applying treatments.

Condition Class Arterial Collector Res/Loc Other Total

I 8.6% 6.0% 47.5% 0.0% 62.1%

II / III 8.2% 1.9% 5.2% 0.0% 15.3%

IV 1.1% 0.6% 5.2% 0.0% 6.9%

V 4.1% 3.6% 7.9% 0.0% 15.6%

22.1%Total 12.1% 65.8% 0.0% 100.0%

Condition in year 2017 after schedulable treatments applied.

Condition Class Arterial Collector Res/Loc Other Total

I 8.6% 6.0% 47.5% 0.0% 62.1%

II / III 8.2% 1.9% 5.2% 0.0% 15.3%

IV 1.1% 0.6% 5.2% 0.0% 6.9%

V 4.1% 3.6% 7.9% 0.0% 15.6%

22.1%Total 12.1% 65.8% 0.0% 100.0%

Condition in year 2026 after schedulable treatments applied.

Condition Class Arterial Collector Res/Loc Other Total

I 20.9% 4.6% 48.6% 0.0% 74.0%

II / III 0.0% 0.3% 0.6% 0.0% 1.0%

IV 0.0% 2.2% 3.8% 0.0% 6.0%

V 1.2% 5.0% 12.8% 0.0% 19.0%

22.1%Total 12.1% 65.8% 0.0% 100.0%

MTC StreetSaverScenarios Criteria: 1

SS1062





Scenario 4:  Increase PCI to 70 
($14.8 million over ten years)  

Cost Summary Report 
Network Condition Summary Report 

  





City of Fortuna Target-Driven Scenarios - Cost Summary

Printed: 11/02/2017Inflation: 3%Interest: 3%

Target: By Year

Scenario: Increase PCI to 70

Objective: Minimum Network Average PCI

Year Value Year Value Year Value Year Value
Year 1 64 Year 2 64 Year 3 65 Year 4 65

Year 5 66 Year 6 66 Year 7 67 Year 8 68

Year 9 69 Year 10 70

2017

$0

$0

$0

$0

$0

$105,464

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $0Total

$0

$105,464 $15,439,527

2018

$617,248

$235,324

$381,924

$0

$0

$358,983

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $617,248Total

$0

$976,231 $15,494,490

2019

$1,783,471

$195,295

$1,588,176

$0

$0

$169,446

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $1,783,471Total

$0

$1,952,917 $14,929,769

2020

$1,191,058

$2,557

$575,901

$612,600

$0

$290,630

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $1,191,058Total

$0

$1,481,688 $14,538,725

2021

$1,774,350

$16,869

$0

$577,207

$1,180,274

$248,294

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $1,774,350Total

$1,180,274

$2,022,644 $13,662,652

Year Rehabilitation Preventive Maintenance Total Cost Deferred

Scenarios Criteria: 1

SS1063
MTC StreetSaver



2022

$1,292,671

$20,298

$0

$546,358

$726,015

$238,283

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $1,292,671Total

$726,015

$1,530,954 $13,288,532

2023

$1,662,702

$34,385

$0

$0

$1,628,317

$173,646

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $1,662,702Total

$1,628,317

$1,836,348 $12,196,911

2024

$1,229,620

$10,328

$0

$808,635

$410,657

$205,789

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $1,229,620Total

$410,657

$1,435,409 $11,650,757

2025

$1,754,558

$15,257

$0

$0

$1,739,301

$131,326

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $1,754,558Total

$1,739,301

$1,885,884 $10,404,625

2026

$1,000,179

$22,221

$131,173

$0

$846,785

$586,844

$0

$0

II

III

IV

V

Non-
Project

Project

Project

Total $1,000,179Total

$846,785

$1,587,023 $10,062,506

SummaryFunctional Class Rehabilitation Prev. Maint.

Arterial $7,160,713 $721,473

Collector $3,864,393 $163,532

Residential/Local $1,280,751 $1,623,700

$12,305,857 $2,508,705Total: $14,814,562Grand Total:

Year Rehabilitation Preventive Maintenance Total Cost Deferred

Scenarios Criteria: 2

SS1063
MTC StreetSaver



City of Fortuna Target-Driven Scenarios
Network Condition Summary

Printed: 11/02/2017Interest: 3% Inflation: 3%

Projected Network Average PCI by year

Year With Selected TreatmentNever Treated

Target: By Year

Scenario: Increase PCI to 70

Objective: Minimum Network Average PCI

Year Value Year Value Year Value Year Value
Year 1 64 Year 2 64 Year 3 65 Year 4 65

Year 5 66 Year 6 66 Year 7 67 Year 8 68

Year 9 69 Year 10 70

2017 6464

2018 6462

2019 6560

2020 6558

2021 6756

2022 6754

2023 6853

2024 6851

2025 6949

2026 7047

Percent Network Area by Functional Classification and Condition Class

Condition in base year 2017, prior to applying treatments.

Condition Class Arterial Collector Res/Loc Other Total

I 8.6% 6.0% 47.5% 0.0% 62.1%

II / III 8.2% 1.9% 5.2% 0.0% 15.3%

IV 1.1% 0.6% 5.2% 0.0% 6.9%

V 4.1% 3.6% 7.9% 0.0% 15.6%

22.1%Total 12.1% 65.8% 0.0% 100.0%

Condition in year 2017 after schedulable treatments applied.

Condition Class Arterial Collector Res/Loc Other Total

I 8.6% 6.0% 47.5% 0.0% 62.1%

II / III 8.2% 1.9% 5.2% 0.0% 15.3%

IV 1.1% 0.6% 5.2% 0.0% 6.9%

V 4.1% 3.6% 7.9% 0.0% 15.6%

22.1%Total 12.1% 65.8% 0.0% 100.0%

Condition in year 2026 after schedulable treatments applied.

Condition Class Arterial Collector Res/Loc Other Total

I 22.1% 10.8% 51.6% 0.0% 84.5%

IV 0.0% 0.6% 1.5% 0.0% 2.0%

V 0.0% 0.7% 12.8% 0.0% 13.5%

22.1%Total 12.1% 65.8% 0.0% 100.0%

MTC StreetSaverScenarios Criteria: 1

SS1062





APPENDIX D 





Sections Selected for Treatment:  
City’s Budget with Measure E (Scenario 2) 





YearYearYear Budget PM Budget PM Budget PM

2017 $250,000 10%

2018 $310,000 10%

2019 $450,000 10%

2020 $450,000 10%

2021 $450,000 10%

2022 $450,000 10%

2023 $450,000 10%

2024 $450,000 10%

2025 $450,000 10%

2026 $450,000 10%

Year: 2017

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

12TH STREET I ST MAIN ST 12THST 020 A AC $162,254 26,036 AC OVERLAY 1.5"10060,845431,415 6059

$162,254Treatment Total

1ST STREET SPRING ST FORTUNA
BLVD

1STST 030 R AC $3,146 36,368 SLURRY SEAL669,43833286 5454

2ND AVENUE SPRING ST FORTUNA
BLVD

2NDAV 020 R AC $3,420 33,667 SLURRY SEAL6610,26030342 5453

2ND AVENUE MEADOW LN SPRINGVILLE
AV

2NDAV 080 R AC $3,576 33,609 SLURRY SEAL6510,72836298 5251

7TH STREET L ST MAIN ST 7THST 020 R AC $3,967 63,343 SLURRY SEAL8514,28034420 7777

ALDER DRIVE END W WILLOW DR ALDEDR 010 R AC $5,590 38,665 SLURRY SEAL6816,77039430 5757

ARNOLD WAY NEWELL DR SCENIC DR ARNOWY 010 R AC $4,125 61,507 SLURRY SEAL8414,85027550 7676

GARDEN LANE P ST END GARDLN 010 R AC $2,622 33,845 SLURRY SEAL667,86618437 5454

LAUREL LANE THELMA ST END LAURLN 010 R AC $720 36,896 SLURRY SEAL702,1609240 5959

MURRAY COURT END W THELMA ST MURRCT 010 R AC $3,010 61,040 SLURRY SEAL8410,83636301 7575

NEWELL DRIVE ARNOLD WY NEWELL DR NEWEDR 020 R AC $7,991 35,026 SLURRY SEAL6523,97226922 5353

O STREET 9TH ST 10TH ST OST 040 R AC $1,546 62,298 SLURRY SEAL875,56521265 7979

P STREET W END 6TH ST PST 05 C AC $2,340 32,493 SLURRY SEAL757,01822319 6665

REBECCA LANE TRINITY AV END N REBELN 020 R AC $1,974 34,792 SLURRY SEAL675,92221282 5555

S 15TH STREET END S NEWBURG RD S15THST 010 R AC $4,720 30,859 SLURRY SEAL6314,16048295 5049

SENESTRARO WAY FRANCESCO
PL

MAIN ST SENEWY 020 R AC $6,690 65,225 SLURRY SEAL8624,08436669 7878

SHAY COURT END NW NEWBURG RD SHAYCT 010 R AC $3,170 58,875 SLURRY SEAL8111,41236317 7272

STRAWBERRY LANE HILLTOP DR LOOP RD STRALN 010 R AC $7,288 64,006 SLURRY SEAL8626,23628937 7878

SUNRISE COURT ELIZABETH
BARCUS WY

END SUNRCT 010 R AC $3,954 64,130 SLURRY SEAL8714,23224593 7979

THELMA STREET KIRBY DR CAMPTON
HEIGHTS DR

THELST 020 R AC $5,704 35,718 SLURRY SEAL6817,11231552 5656

Interest: 3.00%

City of Fortuna
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 11/02/2017

Scenario: City's Budget (w/ Measure E)

Scenarios Criteria:

** - Treatment from Project Selection 1

SS1026

MTC StreetSaver



Year: 2017

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

WOOD STREET CAMPTON
HEIGHTS DR

COLLEGE ST WOODST 020 R AC $12,089 33,993 SLURRY SEAL6836,267331,099 5757

$87,642Treatment Total

$249,896Year 2018 TotalYear 2018 Area Total 344,013

Year: 2018

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

12TH STREET NEWBURG RD I ST 12THST 010 A AC $172,464 23,430 AC OVERLAY 1.5"10062,790421,495 6466

$172,464Treatment Total

16TH STREET N ST END N 16THST 030 R AC $21,723 15,107 AC OVERLAY 1.5" W/
DIGOUT

1007,03038185 5254

LONI DRIVE 12TH ST 12TH ST LONIDR 010 R AC $53,173 15,368 AC OVERLAY 1.5" W/
DIGOUT

10017,20836478 5052

$74,896Treatment Total

TAYLOR WAY DRAKE HILL RD PEPPER
WOOD LN

TAYLWY 010 R AC $12,313 10,873 THIN OVERLAY w/FABRIC1002,62416164 4041

$12,313Treatment Total

HILLCREST AVENUE DRAKE HILL RD KIRBY ST HILLAV 010 R AC $3,114 55,919 SLURRY SEAL7910,88139279 7071

JONES COURT END W JONES ST JONECT 010 R AC $2,150 31,599 SLURRY SEAL696,26020313 5860

LOOP COURT END S LOOP RD LOOPCT 010 R AC $3,698 55,007 SLURRY SEAL7812,92436359 6970

MAIN STREET 15TH ST END E MAINST 040 A AC $27,748 60,625 SLURRY SEAL8396,980651,492 7576

MERL COURT END S KESTREL ST MERLCT 010 R AC $2,274 56,459 SLURRY SEAL837,94535227 7576

PARK HEIGHTS COURT MAIN ST END N PARKCT 010 R AC $1,236 41,248 SLURRY SEAL794,32024180 7072

RONALD AVENUE DRAKE HILL RD CAMPTON
HEIGHTS DR

RONAAV 010 C AC $10,058 33,669 SLURRY SEAL7829,29535837 6971

$50,278Treatment Total

$309,951Year 2018 TotalYear 2018 Area Total 258,257

Interest: 3.00%

City of Fortuna
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 11/02/2017

Scenario: City's Budget (w/ Measure E)

Scenarios Criteria:

** - Treatment from Project Selection 2

SS1026

MTC StreetSaver



Year: 2019

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

MAIN STREET 8TH ST 12TH ST MAINST 020 A AC $180,495 21,445 AC OVERLAY 1.5"10063,800441,450 6771

$180,495Treatment Total

13TH STREET MAIN ST N ST 13THST 020 R AC $46,971 14,960 AC OVERLAY 1.5" W/
DIGOUT

10014,75847314 5054

13TH STREET N ST P ST 13THST 030 R AC $81,579 14,956 AC OVERLAY 1.5" W/
DIGOUT

10025,63248534 5054

I STREET 10TH ST 12TH ST IST 020 R AC $69,765 14,924 AC OVERLAY 1.5" W/
DIGOUT

10021,92040548 5055

$198,315Treatment Total

JENNY LANE BARRY AV MAXWELL ST JENNLN 010 R AC $7,707 36,069 SLURRY SEAL7021,79337589 5962

NEWELL DRIVE ROHNERVILLE
RD

ARNOLD WY NEWEDR 010 R AC $12,774 52,890 SLURRY SEAL7943,344281,548 7073

PINEVIEW DRIVE KENMAR RD END PINEDR 010 R AC $7,093 30,959 SLURRY SEAL7020,05521955 5963

S FORTUNA BOULEVARD SMITH LANE MAIN ST SFORTU 050 A AC/AC $42,525 73,756 SLURRY SEAL85144,300741,950 7679

ST JOSEPH DRIVE RENNER DR REDWOOD
WY

STJODR 010 R AC $1,093 39,027 SLURRY SEAL753,70836103 6669

$71,192Treatment Total

$450,002Year 2019 TotalYear 2019 Area Total 359,310

Year: 2020

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

10TH STREET MAIN ST N ST 10THST 040 R AC $43,666 14,617 AC OVERLAY 1.5" W/
DIGOUT

10013,32045296 5056

$43,666Treatment Total

HOME AVENUE P ST BAER CT HOMEAV 010 A AC $319,155 15,575 AC OVERLAY 2" W/ DIGOUT10073,018223,319 6168

$319,155Treatment Total

SUSAN DRIVE END S MILL ST SUSADR 010 R AC $16,024 8,163 THICK AC OVERLAY (0.25')1002,49010249 06

$16,024Treatment Total

HOLMAN WAY HOME AV END E HOLMWY 010 R AC $4,218 47,127 SLURRY SEAL7413,89535397 6468

I STREET 9TH ST 10TH ST IST 010 R AC $2,757 46,671 SLURRY SEAL759,08040227 6670

L STREET 14TH ST 16TH ST LST 030 C AC $9,467 30,640 SLURRY SEAL7725,99046565 6774

Interest: 3.00%

City of Fortuna
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 11/02/2017

Scenario: City's Budget (w/ Measure E)

Scenarios Criteria:

** - Treatment from Project Selection 3

SS1026

MTC StreetSaver



Year: 2020

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

MAIN STREET END W 8TH ST MAINST 010 A AC $35,719 55,904 SLURRY SEAL86117,675452,615 7883

OLSEN COURT BAXTER LN CLIFTON WY OLSECT 020 R AC $1,719 46,219 SLURRY SEAL745,66137153 6468

OSPREY TER END S KESTREL ST OSPRTER 010 R AC $3,421 50,090 SLURRY SEAL8011,26836313 7175

P STREET W END 6TH ST PST 05 C AC $2,557 30,791 SLURRY SEAL777,01822319 6765

S 15TH STREET END S NEWBURG RD S15THST 010 R AC $5,158 29,695 SLURRY SEAL6914,16048295 5849

SHULTS DRIVE HILLSIDE DR END SHULDR 010 R AC $5,154 35,683 SLURRY SEAL7014,14836393 5964

VIEW DRIVE END W JONES ST VIEWDR 010 R AC $715 36,357 SLURRY SEAL872,35411214 7984

$70,885Treatment Total

$449,730Year 2020 TotalYear 2020 Area Total 310,077

Year: 2021

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

H STREET END E I ST HST 010 R AC $38,763 13,452 AC OVERLAY 1.5" W/
DIGOUT

10011,48040287 5562

NEWBURG ROAD ROHNERVILLE
RD

CITY LIMIT NEWBRD 040 R AC $140,640 14,191 AC OVERLAY 1.5" W/
DIGOUT

10041,652361,157 5058

SMITH LANE FORTUNA BLVD DRIVEWAY
#2204

SMITLN 020 R AC $122,197 13,578 AC OVERLAY 1.5" W/
DIGOUT

10036,190351,034 5462

$301,600Treatment Total

1ST STREET END W SPRING ST 1STST 010 R AC $24,087 7,926 THICK AC OVERLAY (0.25')1003,63423158 1426

$24,087Treatment Total

2ND AVENUE SPRING ST FORTUNA
BLVD

2NDAV 020 R AC $3,850 31,448 SLURRY SEAL7010,26030342 5953

2ND AVENUE MEADOW LN SPRINGVILLE
AV

2NDAV 080 R AC $4,025 31,539 SLURRY SEAL6910,72836298 5851

8TH STREET L ST MAIN ST 8THST 020 C AC $6,031 30,719 SLURRY SEAL7816,07447342 6978

GARDEN LANE P ST END GARDLN 010 R AC $2,952 31,667 SLURRY SEAL707,86618437 5954

HARLAN WAY MAIN ST END N HARLWY 010 R AC $8,002 34,623 SLURRY SEAL7021,32831688 5965

NEWELL DRIVE ARNOLD WY NEWELL DR NEWEDR 020 R AC $8,994 33,312 SLURRY SEAL7023,97226922 5953

PARK STREET MAIN ST SCENIC LOOP PARKST 010 R AC $13,016 47,424 SLURRY SEAL7741,63046905 6873

ROSS HILL ROAD SCHOOL ST KENMAR RD ROSSRD 010 A AC/AC $53,403 70,327 SLURRY SEAL83170,810582,945 7581

SCENIC DRIVE END W ARNOLD WY SCENDR 010 R AC $13,062 35,364 SLURRY SEAL7034,816341,024 5965

Interest: 3.00%

City of Fortuna
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 11/02/2017

Scenario: City's Budget (w/ Measure E)

Scenarios Criteria:

** - Treatment from Project Selection 4

SS1026

MTC StreetSaver



Year: 2021

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

S. LOOP ROAD ROHNERVILLE
RD

LOOP CT SLOOPRD 010 R AC $7,712 29,046 SLURRY SEAL7020,55636571 5966

THELMA STREET DRAKE HILL RD KIRBY DR THELST 010 R AC $2,992 42,442 SLURRY SEAL719,57033290 6066

$124,039Treatment Total

$449,726Year 2021 TotalYear 2021 Area Total 460,566

Year: 2022

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

CAMPTON HEIGHTS DRIVE THELMA ST RONALD AV CAMPDR 010 R AC $174,580 13,296 AC OVERLAY 1.5" W/
DIGOUT

10050,198381,321 5362

VISTA DRIVE P ST STEWART ST VISTDR 010 R AC $116,546 12,977 AC OVERLAY 1.5" W/
DIGOUT

10033,511231,457 5665

$291,126Treatment Total

O STREET 10TH ST 12TH ST OST 050 R AC $65,767 9,658 THIN OVERLAY w/FABRIC10012,45321593 4051

$65,767Treatment Total

1ST STREET SPRING ST FORTUNA
BLVD

1STST 030 R AC $3,648 33,110 SLURRY SEAL699,43833286 5854

2ND AVENUE END W GUIDO AV 2NDAV 090 R AC $1,392 36,775 SLURRY SEAL814,32036120 7280

CHURCH STREET WEBER ST ROHNERVILLE
RD

CHURST 020 R AC $10,474 28,018 SLURRY SEAL6927,10428968 5867

NEWBURG ROAD 16TH ST FORTUNA
BLVD

NEWBRD 020 C AC/AC $9,088 47,069 SLURRY SEAL8428,22034830 7683

REBECCA LANE TRINITY AV END N REBELN 020 R AC $2,289 31,081 SLURRY SEAL705,92221282 5955

ROHNERVILLE ROAD MILL ST CLIFTON WY ROHNRD 030 A AC/AC $24,680 59,318 SLURRY SEAL8976,640322,395 8190

ROHNERVILLE ROAD CLIFTON WY REDWOOD
WY

ROHNRD 040 A AC/AC $24,268 59,318 SLURRY SEAL8975,360302,512 8190

RONALD AVENUE DRAKE HILL RD CAMPTON
HEIGHTS DR

RONAAV 010 C AC $11,321 29,470 SLURRY SEAL7829,29535837 6871

TRACI WAY END S HILLRAS AV TRACWY 010 R AC $5,733 28,224 SLURRY SEAL7014,83523645 5968

$92,893Treatment Total

$449,786Year 2022 TotalYear 2022 Area Total 367,296

Interest: 3.00%

City of Fortuna
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 11/02/2017

Scenario: City's Budget (w/ Measure E)

Scenarios Criteria:

** - Treatment from Project Selection 5

SS1026

MTC StreetSaver



Year: 2023

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

MAIN STREET 12TH ST 15TH ST MAINST 030 A AC/AC $216,807 12,540 AC OVERLAY 2.5" W/
DIGOUT

10033,35046725 4157

$216,807Treatment Total

15TH STREET K ST MAIN ST 15THST 020 R AC $93,652 12,384 AC OVERLAY 1.5" W/
DIGOUT

10026,14438688 5768

BROWN STREET JORDAN ST CHURCH ST BROWST 010 R AC $20,687 11,978 AC OVERLAY 1.5" W/
DIGOUT

1005,77521275 5970

$114,339Treatment Total

12TH STREET NEWBURG RD I ST 12THST 010 A AC $20,827 52,432 SLURRY SEAL9062,790421,495 8366

12TH STREET I ST MAIN ST 12THST 020 A AC $20,182 57,590 SLURRY SEAL8960,845431,415 8159

2ND AVENUE LAWNDALE DR IVY LN 2NDAV 050 R AC $4,059 40,034 SLURRY SEAL8112,23646266 7280

ACACIA DRIVE END W ROSS HILL RD ACACDR 010 R AC $7,822 27,518 SLURRY SEAL7019,65234578 5970

DRAKE HILL ROAD THELMA ST RONALD AV DRAKRD 010 C AC $12,189 28,810 SLURRY SEAL7830,624241,276 6982

GULLIKSEN DRIVE ROHNERVILLE
RD

EMIL CT GULLDR 010 R AC $5,589 52,557 SLURRY SEAL8616,84836468 7984

L STREET 14TH ST 16TH ST LST 030 C AC $10,345 28,873 SLURRY SEAL7825,99046565 6974

NOB HILL ROAD END W HOME AV NOBHRD 010 R AC $8,286 27,267 SLURRY SEAL6920,816161,301 5869

O STREET 6TH ST 7TH ST OST 020 R AC/AC $2,830 39,250 SLURRY SEAL878,53227316 7986

P STREET W END 6TH ST PST 05 C AC $2,794 29,015 SLURRY SEAL787,01822319 6965

RENE AVENUE KENMAR RD END N RENEAV 010 R AC $2,140 29,453 SLURRY SEAL695,37632168 5868

THELMA STREET KIRBY DR CAMPTON
HEIGHTS DR

THELST 020 R AC $6,811 30,516 SLURRY SEAL6917,11231552 5856

WOOD STREET CAMPTON
HEIGHTS DR

COLLEGE ST WOODST 020 R AC $14,435 28,800 SLURRY SEAL6936,267331,099 5857

$118,309Treatment Total

$449,455Year 2023 TotalYear 2023 Area Total 389,375

Year: 2024

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

10TH STREET K ST L ST 10THST 020 R AC $48,054 11,988 AC OVERLAY 1.5" W/
DIGOUT

10013,02444296 5668

KENMAR ROAD FORTUNA BLVD CRESTVIEW
DR

KENMRD 030 R AC $188,614 12,169 AC OVERLAY 1.5" W/
DIGOUT

10051,120301,704 5567

Interest: 3.00%

City of Fortuna
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 11/02/2017

Scenario: City's Budget (w/ Measure E)

Scenarios Criteria:

** - Treatment from Project Selection 6

SS1026

MTC StreetSaver



Year: 2024

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

REBECCA LANE END S TRINITY AV REBELN 010 R AC $41,324 11,731 AC OVERLAY 1.5" W/
DIGOUT

10011,20035320 5869

$277,992Treatment Total

15TH STREET END S K ST 15THST 010 R AC/AC $2,233 36,814 SLURRY SEAL816,53638172 7282

ALDER DRIVE END W WILLOW DR ALDEDR 010 R AC $6,875 31,762 SLURRY SEAL6916,77039430 5857

CRESTVIEW DRIVE END S KENMAR RD CRESDR 010 R AC $7,390 26,547 SLURRY SEAL6918,02535515 5971

DRAKE HILL ROAD RONALD AV ROHNERVILLE
RD

DRAKRD 020 C AC $20,849 27,976 SLURRY SEAL7850,856261,956 6985

GULLIKSEN DRIVE EMIL CT END N GULLDR 020 R AC $23,690 52,909 SLURRY SEAL8769,342262,667 7985

HIGH STREET VANCIL ST VISTA DR HIGHST 010 R AC/AC $3,850 23,322 SLURRY SEAL789,39030313 6983

JONES COURT END W JONES ST JONECT 010 R AC $2,567 26,486 SLURRY SEAL696,26020313 5860

LAUREL LANE THELMA ST END LAURLN 010 R AC $886 29,942 SLURRY SEAL702,1609240 5959

MAIN STREET 8TH ST 12TH ST MAINST 020 A AC $21,797 50,905 SLURRY SEAL9063,800441,450 8371

MILL STREET ROHNERVILLE
RD

MOUNTAIN
VIEW RD

MILLST 010 C AC $15,044 27,981 SLURRY SEAL7836,696241,529 6985

NEWBURG ROAD FORTUNA BLVD ROHNERVILLE
RD

NEWBRD 030 C AC $37,412 32,593 SLURRY SEAL7891,256342,684 6882

RONALD AVENUE CAMPTON
HEIGHTS DR

SCHOOL ST RONAAV 020 C AC $28,748 27,980 SLURRY SEAL7870,122391,798 6985

$171,341Treatment Total

$449,333Year 2024 TotalYear 2024 Area Total 516,557

Year: 2025

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

MAIN STREET 15TH ST END E MAINST 040 A AC $327,604 17,771 AC OVERLAY 1.5"10096,980651,492 6876

$327,604Treatment Total

ARNOLD WAY SCENIC DR END N ARNOWY 020 R AC $35,808 7,042 THICK AC OVERLAY (0.25')1004,80032150 018

$35,808Treatment Total

7TH STREET L ST MAIN ST 7THST 020 R AC $5,025 50,148 SLURRY SEAL8614,28034420 7877

8TH STREET L ST MAIN ST 8THST 020 C AC $6,788 26,928 SLURRY SEAL7716,07447342 6878

ARNOLD WAY NEWELL DR SCENIC DR ARNOWY 010 R AC $5,226 48,695 SLURRY SEAL8514,85027550 7776

Interest: 3.00%

City of Fortuna
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 11/02/2017

Scenario: City's Budget (w/ Measure E)

Scenarios Criteria:

** - Treatment from Project Selection 7

SS1026

MTC StreetSaver



Year: 2025

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

BERRY CREEK AVENUE END S SHAMROCK
DR

BERRAV 010 R AC $5,511 35,841 SLURRY SEAL7315,66036435 6375

DAVID WAY ROHNERVILLE
RD

END N DAVIWY 010 R AC $6,096 27,958 SLURRY SEAL7014,43636401 5972

EMIL COURT END S GULLIKSEN
DR

EMILCT 010 R AC $1,881 48,231 SLURRY SEAL865,34432167 7986

MURRAY COURT END W THELMA ST MURRCT 010 R AC $3,813 48,310 SLURRY SEAL8410,83636301 7675

O STREET 9TH ST 10TH ST OST 040 R AC $1,959 49,230 SLURRY SEAL875,56521265 7979

PINEVIEW DRIVE KENMAR RD END PINEDR 010 R AC $8,469 25,927 SLURRY SEAL7020,05521955 5963

P STREET 6TH ST 7TH ST PST 010 C AC $5,779 26,657 SLURRY SEAL7713,68523595 6886

SCHUELER LANE CARSON
WOODS RD

END SCHULN 010 R AC $1,299 33,443 SLURRY SEAL783,69018205 6982

SENESTRARO WAY FRANCESCO
PL

MAIN ST SENEWY 020 R AC $8,475 51,728 SLURRY SEAL8724,08436669 7978

SHAY COURT END NW NEWBURG RD SHAYCT 010 R AC $4,016 46,558 SLURRY SEAL8111,41236317 7272

STRAWBERRY LANE HILLTOP DR LOOP RD STRALN 010 R AC $9,232 50,617 SLURRY SEAL8726,23628937 7978

TAMI DRIVE TAMICT ROHNERVILLE
RD

TAMIDR 010 R AC $12,986 29,745 SLURRY SEAL7030,75231992 5971

$86,555Treatment Total

$449,967Year 2025 TotalYear 2025 Area Total 328,739

Year: 2026

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

BOYDEN LANE END W FRANKLIN AV BOYDLN 010 R AC $117,164 11,128 AC OVERLAY 1.5" W/
DIGOUT

10029,932281,069 5874

KIRBY STREET THELMA ST END E KIRBST 010 R AC $77,398 10,965 AC OVERLAY 1.5" W/
DIGOUT

10019,77339507 5975

WILLOW DRIVE END W ALDER DR WILLDR 010 R AC $98,007 11,671 AC OVERLAY 1.5" W/
DIGOUT

10025,03839642 5571

$292,569Treatment Total

BARRY STREET JENNY LN REDWOOD
WY

BARRST 020 R AC $44,535 6,837 THICK AC OVERLAY (0.25')1005,79636161 936

$44,535Treatment Total

BOONE STREET SCHOOL ST END N BOONST 010 R AC $5,136 24,974 SLURRY SEAL6911,80836328 5874

Interest: 3.00%

City of Fortuna
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 11/02/2017

Scenario: City's Budget (w/ Measure E)

Scenarios Criteria:

** - Treatment from Project Selection 8

SS1026

MTC StreetSaver



Year: 2026

Street Name Begin Location End Location Street ID Section ID FC
Surf
Type Cost Rating Treatment

PCI
AfterLength Width Area

Current
PCI

PCI
Before

Treatment

GARLAND AVENUE END W HOME AV GARLAV 010 R AC $8,247 24,968 SLURRY SEAL6918,960161,185 5874

HOME AVENUE P ST BAER CT HOMEAV 010 A AC $26,465 52,703 SLURRY SEAL8973,018223,319 8168

JENNY LANE BARRY AV MAXWELL ST JENNLN 010 R AC $9,479 29,459 SLURRY SEAL7021,79337589 5962

JORDAN STREET BROWN ST ROHNERVILLE
RD

JORDST 020 R AC $6,253 25,202 SLURRY SEAL7014,37523625 5975

RONALD AVENUE DRAKE HILL RD CAMPTON
HEIGHTS DR

RONAAV 010 C AC $12,742 25,857 SLURRY SEAL7729,29535837 6771

S 15TH STREET END S NEWBURG RD S15THST 010 R AC $6,159 24,897 SLURRY SEAL6914,16048295 5849

SPRINGVILLE AVENUE REDWOOD WY SHAMROCK
DR

SPRIAV 010 R AC $19,070 29,026 SLURRY SEAL7043,845371,185 5972

SUNNYBROOK DRIVE NEWBURG RD END N SUNNDR 010 R AC $13,391 45,148 SLURRY SEAL8536,94649754 7786

SUNRISE COURT ELIZABETH
BARCUS WY

END SUNRCT 010 R AC $5,159 49,000 SLURRY SEAL8714,23224593 7979

$112,101Treatment Total

$449,205Year 2026 TotalYear 2026 Area Total 358,971

$4,157,051Grand Total3,693,161Total Section Area:

Interest: 3.00%

City of Fortuna
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 11/02/2017

Scenario: City's Budget (w/ Measure E)

Scenarios Criteria:

** - Treatment from Project Selection 9

SS1026

MTC StreetSaver
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Printed: 11/2/2017

City of Fortuna

Test

Feature Legend
Category I - Very Good
Category II - Good (Non-Load)
Category III - Good (Load)
Category IV - Poor
Category V - Very Poor

0 0.5 1

Miles





PCI Map 
Scenario 1:  City’s Budget 

(2026) 
  





Scenario PCI Condition
City's Budget - 2026 Project Period - Total Rehab: $259,915 - Printed: 11/2/2017
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PCI Map 
Scenario 2:  City’s Budget (with Measure E) 

(2026) 
  





Scenario PCI Condition
City's Budget (w/ Measure E) - 2026 Project Period - Total Rehab: $404,190 - Printed: 11/2/2017
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PCI Map 
Scenario 3:  Maintain Current PCI 

(2026) 
  





Target-Driven Scenario PCI Condition
Maintain Current PCI - 2026 Project Period - Total Rehab: $0 - Printed: 11/2/2017
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PCI Map 
Scenario 4:  Increase PCI to 70 

(2026) 





Target-Driven Scenario PCI Condition
Increase PCI to 70 - 2026 Project Period - Total Rehab: $1,000,179 - Printed: 11/2/2017
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